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1.0 Preamble 

 

This Monitoring and Evaluation (M&E) Plan is: 

 

 part of the action plan set out in the MILLENNIUM CHALLENGE COMPACT (Compact) 

signed on 01/22/2010 between the United States of America, acting through the Millennium 

Challenge Corporation, a United States Government corporation (MCC), and the Republic of 

Moldova (Moldova), acting through its government; 

 

 to support provisions described in Annex III. Description of Monitoring and Evaluation Plan of 

the Compact; 

 

 being governed and following principles stipulated in the Policy for Monitoring and Evaluation 

of Compacts and Threshold Programs (DCI-2007-55.2 from 05/12/2009) (MCC M&E Policy). 

 

This M&E Plan is considered a binding document, and failure to comply with its stipulations could 

result in suspension of disbursements. It may be modified or amended as necessary following the MCC 

M&E Policy (article 5.2), and if it is consistent with the requirements of the Compact and any other 

relevant supplemental legal documents. 
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2.0 List of Acronyms  

 
AADT Annual average daily traffic 

AAF Access to Agriculture Finance 

AAFS Access to Agriculture Finance Survey 

ACED Agricultural Competitiveness and Enterprise Development Project 

AM Agency “Apele Moldovei” 

APR Annual Portfolio Review 

BAU Business as usual post-rehabilitation maintenance 

CCR Compact Completion Report 

CEO Chief Executive Officer 

CIS Central Irrigation System 

CISRA Centralized Irrigation System Rehabilitation Activity 

CLD Credit Line Directorate 

Compact Millennium Challenge Compact 

DAI Development Alternatives, Inc. 

DQR Data Quality Review 

EBRD The European Bank for Reconstruction and Development 

ERR Economic Rates of Return 

ESA Environmental and Social Assessment 

FOS Farm Operator Survey 

GDP Gross domestic product 

GHS Growing High-Value Agriculture Sales 

HBS The Household Budget Survey 

HDM Highway Design and Maintenance Standards Model 

HVA High-Value Agriculture 

IDS Investment Development Service 

IMF The International Monetary Fund 

IPPS The International Plant Protection Convention 

IRI International Roughness Index 

ISPM The International Standards for Phytosanitary Measures 

ISRA Irrigation System Reform Activity 

ITT Indicator Tracking Table 

M&E Monitoring and Evaluation 

MCA-Moldova Millennium Challenge Account of the Government of the Republic of Moldova 

MCC Millennium Challenge Corporation, a United States Government corporation 
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MIS Management Information System 

MOF Ministry of Finance 

MOU Memorandum of Understanding 

MTRI Ministry of Transport and Road Infrastructure 

NBS National Bureau of Statistics of Moldova 

NGO Non-governmental organization 

PFI Participating financial institutions 

PIM Project Implementation Manager 

PPM Post-Harvest Credit Facility Policies and Procedures Manual 

QDRRP Quarterly MCA Disbursement Request and Reporting Package 

RAP Resettlement Action Plan 

RBM River Basin Management 

RD Regression discontinuity 

RRP Roads Rehabilitation Project 

SGA Social and Gender Assessment 

SPS Sanitary and Phytosanitary Standards 

SRA State Road Administration 

TBD To be determined 

THVA Transition to High-Value Agriculture Project 

TIBT Table of Indicator Baselines and Targets 

TIP Trafficking in Persons 

TOR Terms of Reference 

USAID The United States Agency for International Development 

USD United States Dollar 

USSR The Union of Soviet Socialist Republics 

WUA Water User Association 
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3.0 Compact and Objective Overview  

 

3.1. Introduction 

 
 

The Government of the Republic of Moldova and the Millennium Challenge Corporation, on behalf of 

the United States Government, have signed a Compact Agreement for a US $262 million grant to be 

implemented over a 5 year period. The Compact was signed on January 22nd, 2010 and entered into 

force on September 1st, 2010. 

 

The Republic of Moldova has a population of 3.57 million inhabitants (without the Transnistrian 

region). Approximately 60% of the population lives in rural areas. In 2008 the economically active 

population of Moldova constituted around 1.3 million people. The employed population constituted 

1.25 million people, of which nearly one third were active in the agricultural sector.  

 

Moldova was one of the most important suppliers of agri-food products within the former USSR and 

the policies that governed the agricultural sector were based on three main pillars: (i) collectivization 

and agri-industrial integration, (ii) controlled prices and margins, (iii) and rural industrialization. The 

state was the dominant actor in pursuing these policies and production was dominated by about one 

thousand collective and state agricultural enterprises. After the collapse of the Soviet Union and 

declaration of its independence in 1991, Moldova’s economy, including the agricultural sector, 

declined. Thus the country declined to the poorest in Europe, with poverty becoming a reality for the 

local population. The decline mostly affected the rural population, due to several factors: 

 

 economic breakdown associated with the break-up of the USSR and continuing economic 

difficulties in its main markets; 

 

 fundamental reforms of the agricultural production systems by implementing decollectivization 

initiatives of reorganization, privatization and land redistribution; 

 

 considerable cost-price squeeze. 

 

Unfortunately Moldova’s economic growth since 2000 affected the agricultural sector to a limited 

degree; rural infrastructure remains poor, and agricultural technologies are inadequate. The rural 

population lacks on-farm and off-farm opportunities for income generating activities and employment 

due to poor access to reliable water, lack of financing, lack of access to markets, poor technologies, and 

lack of know-how. Since half of the active labor force (52.9% in 20091) lives in rural areas, where they 

depend on agriculture for their livelihoods, the majority of them remains very poor and locked in to 

subsistence production. The rural poor constituted some 67.8% of the total rural population in 2008. 

 

Given the situation in rural areas, the Compact Program involves crucially needed investments in road 

and agricultural infrastructure, transfer of irrigation management to users, improved water management 

and increased access to finance, training, and market information. It is comprised of two Projects: the 

Roads Rehabilitation Project (RRP), which aims to enhance transportation conditions; and the 

Transition to High-Value Agriculture (THVA) Project, which aims to create efficient replicable models 

of transition to high-value agriculture in centrally irrigated areas and an enabling environment (legal, 

financial, and market) for replication of the models, with the intended impact to increase incomes and 

reduce poverty rates. 

                                                 
1 Moldova National Bureau of Statistics 
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Monitoring and Evaluation is essential for a results-based approach to program management. It was a 

key component of program design and remains incorporated into all facets of the program cycle 

through to program completion. 

 
The focus on results is one of the four principles on which Compact programs are based on, while 

monitoring and evaluation are called to put this principle into practice being integrated into the entire 

life cycle of a Compact from concept through implementation and beyond.  

 

This Monitoring and Evaluation Plan serves as a guide for program implementation and management, 

so that MCA-Moldova management staff, Steering Committee members, Executive Committee, 

Consultative Group members, program implementers, beneficiaries, and other stakeholders understand 

the progress being made toward the achievement of objectives and results, and are aware of variances 

between targets and actual achievement during implementation.  

 

This Monitoring and Evaluation Plan is a management tool that provides the following functions: 

  

 Gives details about what impacts the Compact and each of its components are expected to 

produce in economic, social, and gender areas and how these effects will be achieved.   

 Explains in detail how the Millennium Challenge Account (MCA) Moldova and MCC will 

monitor and assess the Compact Program interventions to determine whether they are 

achieving their intended results and measure their larger impacts over time through rigorous 

evaluations.  

 Establishes and describes all indicators that must be reported. 

 Establishes a process to alert implementers, stakeholders and MCC to any problems in program 

implementation and provides the basis for making any needed program adjustments.  

 

 Outlines the flow of data and information from the project sites through to the various 

stakeholders both for public consumption and to inform decision-making. It sets the 

mechanisms that assure the quality, reliability and accuracy of program performance 

information and data.  

 

 Outlines any M&E requirements that MCA-Moldova must meet in order to receive 

disbursements. 

 

 Provides programmatic information and data for evidence-based decision making concerning 

expansion of selected interventions meant to serve as a model, under the current Compact, for 

subsequent replication. 

 

MCA Moldova M&E lead is responsible for developing the M&E Plan. The M&E Plan is elaborated 

with the support and input from MCC’s M&E lead and Economist, key stakeholders, including MCA 

leadership and MCA Project/Activity leads, the MCC Resident Country Mission, and others within 

MCC, such as Environmental and Social Assessment (ESA) and Social and Gender Assessment (SGA) 

leads.   
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3.2. Program Logic  

 

The diagram below illustrates and describes the causal relationships among the program components 

and synthesizes expected outcomes intended to achieve the project objectives and the program goal for 

the Compact as a whole. 

 

Diagram 1. Program Logic 
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3.3. Projected Economic Benefits 

 

It is expected that the implementation of the Compact will contribute to the achievement of national 

level goals as specified in the National Development Strategy. Goal level results to which the Project 

contributes, but are not solely attributable to the Project, are: a) absolute poverty rate nationwide: from 

30.2% to 20.0% by the year 2015; and b) absolute rural poverty rate: from 34.1% to 22.6% by the year 

2015. 

 

Decisions to support the investments proposed by the Government of Moldova were based on 

economic rates of return (ERRs) greater than or equal to double the average of the economic growth 

rates in Moldova over the previous three years - 12.62. The hurdle rate for the irrigation rehabilitation 

project was lowered to 10 percent, since some components of the project are deemed to have positive 

spillover effects for other areas of the country. Monitoring indicators for the two Projects are tied 

closely to the assumptions used in the economic analysis of the Projects, and the baselines and targets 

for the objective level indicators have been extracted from the economic analyses. 

 

3.3.1.  Program Beneficiaries  

 

According to the MCC’s “Guidelines for Economic and Beneficiary Analysis”, beneficiaries of 

projects are considered individuals that are expected to experience better standards of living due to 

Compact activities aimed to increase their real incomes. These beneficiaries include owners and 

employees of firms whose value-added is expected to increase due to Compact interventions. MCC 

defines and counts as beneficiaries all members of households that have at least one individual who 

realizes income gains. 

 

The economic rate of return analysis for proposed projects gives details on benefit streams through 

which beneficiaries should experience increased income (and is found in a later section of this plan).  

 

At present there are approximately 273,000 potential beneficiaries living along the road3 proposed for 

rehabilitation within the Compact program, and approximately 29,000 individuals living outside the 

region who would also benefit by using the road for long-distance travel. In total, it is expected that 

approximately 302,000 beneficiaries will benefit from the Road Rehabilitation Project or 

approximately 78,000 households. This beneficiary count encompasses the users and owners of 

motorized vehicles utilizing the road, including local agricultural and other producers and buyers; 

providers and users of passenger transport services; and non-commercial owners of private motorized 

transport. Sellers, merchandisers, and consumers of products transported along this road will likely 

benefit as well.  

 

Beneficiaries of the Transition to High Value Agriculture Project include households with owners or 

shareholders of farming enterprises, farmers or owners of land, producers and intermediaries investing 

in and working in the high agriculture value sector, and laborers employed in the operation of 

enterprise farms within the command areas where the Compact will rehabilitate the irrigation systems 

and producers and agribusinesses outside the systems targeted for rehabilitation that are already 

engaged in the high value agriculture sector. Up to 3,100 farm households are expected to benefit from 

the rehabilitation of centralized irrigation systems. Demand for seasonal labor is projected to increase 

                                                 
2 This hurdle rate corresponds to MCC Guidelines for Economic Analysis dated April 2009 
3 During the original beneficiary analysis, the catchment area was defined as riaons and towns through which the road passes.  This 

is larger than a 5 km buffer and justified by the road’s status as a major artery. 
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as farms switch from grains to more labor-intensive high value agriculture crops. A projected 9,300 

employees, most of whom are poor, will realize increased wage income due to greater demand for 

agricultural labor in the centralized irrigation system areas. Landowners will also benefit from the 

increased productivity and value of their land once it has access to irrigation. It is projected that 

approximately 15,500 individuals renting out their agricultural land will realize increased rent income. 

The Access to Agricultural Finance Activity will directly benefit more than 75 post-production 

investors. 

 

A general overview of the span of program benefits across the population of Moldova, used for 

Compact justification to MCC’s Investment Committee, is presented in the table below. 

 

Overview of Program Beneficiaries Projected 20 Years after Compact EIF4 

 

Project Households Individuals 

Transition to High Value Agriculture Project   

     CISRA and ISRA:   

     Number of beneficiary farms 3,100  

     Number of potential employees reaping wage increases 9,300  

     Number of land owners renting out their land potentially reaping 

rental increase  

15,000  

     AAF:   

     Entrepreneurs receiving credit 100  

     GHS:   

     Farmers receiving knowledge of and implementing technical 

assistance practices (outside of CIS only to avoid double counting of 

beneficiaries)  

1,300  

THVA: Total number of beneficiaries 29,0005 112,000 

Road Rehabilitation Project    

Road Rehabilitation: Total number of beneficiaries 78,000 302,000 

Compact Total 106,8006 414,000 

 

 

3.3.2. Transition to High Value Agriculture Project (THVA) 

3.3.2.1.  THVA Project Overview  

 
The Transition to High Value Agriculture Project consists of reinforcing and integrating activities that, 

when implemented together, address the key constraints facing Moldovan producers: lack of reliable 

water, lack of financing, lack of access to markets and technologies, and lack of know-how. The 

THVA Project will increase the ability and willingness of farmers to make the transition to higher 

value fruit and vegetable production. By addressing infrastructure and institutional/market constraints, 

the THVA Project will break the vicious cycle of poor water service, low water tariff revenue, 

underinvestment in irrigation system maintenance, and low investment by farmers in high value 

agriculture (resulting in low agricultural incomes). The THVA Project provides the first opportunity to 

pilot a set of institutional and management reforms, together with much needed infrastructure 

                                                 
4 Households were rounded to the nearest thousand and then converted to individuals at a rate of 3.86 individuals per 

households. 
5 The numbers do not add perfectly because of rounding. 
6 The CISs and road are geographically separated so overlap of beneficiaries between the projects is expected to be 

negligible. 
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rehabilitation that will set the stage for future investment and enable Moldova to benefit from its 

natural comparative advantage in agriculture.  

 

The four THVA activities are: 

 

 Centralized Irrigation System Rehabilitation Activity (CISRA) that will rehabilitate up to 11 

irrigation systems covering a command area of up to approximately 15,500 hectares; 

 Irrigation System Reform Activity (ISRA) that will provide technical assistance and capacity 

building to (1) support legal transfer of management and operations of MCC-rehabilitated 

systems from the Government to Water User Associations (WUA), (2) improve water resource 

management, including establishment of a modern water rights system, and (3) ensure the legal 

and institutional framework needed for private and/or donor investment in the irrigation sector; 

 Access to Agriculture Finance (AAF) that will provide term financing and technical assistance 

to support high value agriculture-related investments by farmers and rural entrepreneurs; 

 Growing High value agriculture Sales (GHS) will provide market development support and 

technical assistance and training to help producers and agribusinesses better access high value 

agriculture markets and support the shift to high value agriculture at the production and post-

harvest level, and promote sustainable agricultural practices. 

 

To carry out management responsibilities related to the THVA Project, MCA-Moldova intends to 

assign implementation responsibilities to implementing units (Implementing Entities) as follows: 

 

 The Implementing Entity for both CISRA and ISRA is “Apele Moldovei” (AM), currently 

legal owner of irrigation infrastructure assets. A special Implementing Entity Agreement will 

be concluded between MCA-Moldova and AM outlining tasks and responsibilities. However, 

since AM faces a very constrained budget to properly deploy needed expertise and manpower 

to manage the implementation of these two Activities, MCA-Moldova will seek the services of 

a qualified management and engineering consulting firm to act as Project Implementation 

Manager (the PIM Consultant) for CISRA and ISRA. As the project manager, the PIM 

Consultant will provide technical support and oversight services to MCA-Moldova to ensure 

the CISRA and ISRA activities are fully integrated, and the related Compact targets and results 

are on track to be achieved in a timely manner.  As such, the PIM Consultant will be the first 

contact for these consultants and contractors for the review and pre-clearance of all 

deliverables, supervising day-to-day activities, monitoring and reporting on the timely physical 

and financial progress of these contracts, and making recommendations to MCA-Moldova for 

the next steps, including the payment of invoices.    

 The Implementing Entity for the Access to Finance (AAF) Activity will be the Credit Line 

Directorate (CLD), which is a structure of the Ministry of Finance specifically created to 

manage multiple donor credit lines through the banking systems of Moldova.  The management 

of the Access to Finance Activity will take place jointly by the CLD and MCA-Moldova.  

MCA-Moldova will seek the services of a specialized consultant through a separate contract to 

help launch and monitor this activity. 

 The Growing High Value Agriculture Sales (GHS) Activity will be co-financed by MCC and 

USAID. The later manages the GHS Activity under the Agricultural Competitiveness and 

Enterprise Development Project (ACED) implemented by DAI. In coordination with MCC and 

MCA-Moldova, USAID as the implementing agency will bear responsibility for the 

achievement of the Activity’s goals. A Memorandum of Understanding about the roles and 

responsibilities of USAID, MCC and MCA with respect to the implementation and 

coordination of the GHS include setting of proper targets and reporting mechanisms for the 

implementing contractor. 
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3.3.2.2.  THVA Project Logic and Assumptions  

 

The diagram that illustrates and describes the causal relationships among the THVA components and 

synthesizes expected outcomes is given below. The detailed logic of THVA was developed jointly 

between MCC and MCA in 2013. 
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CISRA: 

 
A4: 2 systems (Lopatna and Criuleni) in use for at least part of the 2015 agricultural season 

A8: There is sufficient financing available for on-farm investments for HVA production and some 

intensive HVA production 

A14: Irrigation area will be extended by farmers in border areas 

A15: New market opportunities for HVA products are developed, thus farmers will be interested in 

increasing irrigated areas with HVA crop 

 
ISRA:  

 

A1: Apele Moldovei fulfills agreement to transfer the management of systems to WUAs. Water User 

Associations are expected to be the most efficient organizational structure for management of CIS 

infrastructure 

A2: All WUAs with rehabilitated systems will have the capacity to manage irrigation systems and 

provide maintenance on the systems by the end of the compact 

A3: The price for water is affordable (and covers the cost) and farmers pay regularly for water 

A7: WUA members are engaged through rehabilitation and beyond 

A9: WUAs are well-functioning and well-managed 

A17: WUAs will have sufficient resources and devote them to repairing and replacing systems in the 

long-term (i.e. not just maintenance, but repair/replacement) 

A19: GoM will created an integrated water report management structure which will strengthen water 

security  

 

AAF: 

 
A11: Financing for post-harvest investments will be available after AAF for demonstration effect to 

work (banks will be more knowledgeable about lending for post-harvest and/or the project will result in 

lower risk which would reduce collateral requirements and/or banks will use their own funds if donor 

money is not available) 

A12: Enterprises will have the capacity to invest in post-harvest infrastructure (knowledge, business 

plans, collateral, etc.) 

A13: Improved access to finance resulting in more stable and better forecasted cash flow and increased 

collateralization capacity of AAF borrowers 

 

GHS: 

 
A5: Training and technical assistance duration and content are sufficient to lead to use of new practices 

(i.e. farmers will adopt) 

A6: Participants who attend trainings/receive technical assistance are appropriate (i.e. farmers, 

interested in HVA, etc.) 

A10: Farmers will learn from neighbors who have attended training 

A16: To the extent necessary, agricultural extension services will be available to support farmers after 

the Compact (potentially take over the training programs) 

A18: Produce competitively meets market quality standards for high value agriculture and market 

demand remains constant or increases 

 

Overall: 

 
A20: Increases in farm operator income will lead to increases in household income for both large farm 

enterprises and medium-small farm enterprises. 
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3.3.2.3. Outline of THVA Economic Analysis 

 

The underlying economic analysis and assumptions for the THVA project were prepared by MCC in 

consultation with MCA shortly before Compact signing. The economic analysis spreadsheets can be 

found on MCC’s website under “Programs and Activities” and then “Economic Rates of Return.”  

 

Economic analysis of the THVA Project was done separately for the Access to Agricultural Finance 

Activity (AAF) and the “Irrigated Agriculture” group of activities, which encompasses the CIS 

Rehabilitation, Irrigation Sector Reform, and Growing HVA Sales Activities. Although the AAF 

Activity is deemed to be complementary to the other THVA activities, the direct beneficiaries of the 

two groups of activities may be very different. In particular, entrepreneurs, farmers, farmer groups, and 

other non-farm investors both within and outside the rehabilitation project areas will have access to and 

potentially benefit from the AAF Activity, and impacts on the Irrigated Agriculture beneficiaries are 

likely to be indirect. 

 

3.3.2.4. CISRA and ISRA: Economic Analysis and Assumptions 

 

The ERR for the CIS Rehabilitation Activity, Growing HVA Sales Activity, and ISRA combined is 

approximately 14.3 percent.  To arrive at the aggregate ERR, individual ERRs were calculated for each 

irrigation system and these range from 8.8 to 17.7 percent. The costs of the ISRA, the Growing HVA 

Sales Activity, and Implementing Entity support to AM are assigned proportionally by hectare across 

all systems selected for rehabilitation. Some aspects of the Growing HVA Sales Activity – in 

particular, the improvement of the enabling environment for HVA (i.e. Sanitary and Phytosanitary 

Standards and agricultural policy improvements) – will support the system specific ERRs, but could 

also carry benefits to the national HVA sector, and the Project-level ERR does not include the benefits 

accruing outside these systems (which if included would raise the aggregate ERR). 

 

The main economic impact of the Irrigated Agriculture group of activities will be to raise farmers’ crop 

incomes dramatically, from an estimated per hectare profit of approximately US$150-200 to over 

US$500 for grain crops, depending upon the size of farm and region of the country, and from an 

estimated per hectare profit of approximately US$300-450 to approximately US$1200-2700 per 

hectare for fruits and vegetables. At the same time, the fraction of land irrigated and cropped to HVA 

will rise significantly.7 The increase in farm profits will cover the cost of irrigation even in systems 

where irrigation cost will increase, even under somewhat conservative profitability assumptions. All 

production costs, including farm household labor and capital investment costs, are included in the 

profitability figures. It is expected that farmers will have a strong incentive, therefore, to irrigate and 

adopt HVA. Moreover, even if those farmers currently farming in these areas are not interested, the 

land market in Moldova appears to function sufficiently well that landowners will have opportunities to 

lease their land to farmers that do wish to grow HVA and can therefore afford to pay the higher rents 

one can expect on irrigated land. Other farmers may also migrate or expand into these areas and take 

advantage of the opportunity presented by irrigation. Thus the gains in productivity and profitability 

will be shared with landowners, as more competition for productive land will eventually lead to an 

increase in land prices. In addition, increased HVA production will raise the demand for some forms of 

labor, including casual harvest-season labor, and raise incomes for poor agricultural laborers. 

 

The economic impacts of the irrigated agriculture group of activities were estimated using data 

collected through a detailed socio-economic survey of Moldovan farmers working both in the systems 

                                                 
7 The model assumes 45 percent of project area land will be irrigated in the first year following rehabilitation, given the 50 percent 

requirement for participation in the project. By Year 10 after Compact Entry Into Force, 85 percent of the land is projected to be 

irrigated, and 60 percent of the land used for HVA production. 
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to be rehabilitated and outside these areas. Using the data, econometric estimates were obtained of the 

impact of providing varying degrees of water service reliability on three outcomes: (i) farmers’ 

decision to irrigate; (ii) the fraction of land cropped to high value crops; and (iii) farm income. Impacts 

were estimated controlling for a variety of factors that may affect these outcomes.8 The analysis 

showed that farmers are more likely to irrigate and grow high value crops if water provision is more 

reliable, and that in areas where it is reliable, the fraction of land devoted to high value crops is 

relatively high. In addition, the ERR was adjusted to account for the difference between average 

rainfall conditions and the conditions in the 2008 growing season.  

 

Various sensitivity analyses were performed throughout the development of the project, and there are 

many factors that could change the economic impacts of the project. If water service delivery is not 

sufficiently sustainable, the ERRs drop significantly, to well below the hurdle rate. Thus, the strength 

of the ISRA, the WUA and Water Laws, and their implementation, are critical to the success of the 

project. In addition, output prices/ profitability; the transition time, currently estimated at eight years, 

to maximum adoption; and of course project costs are all important sensitivity factors. 

 

3.3.2.5. AAF: Economic Analysis and Assumptions 
 

The AAF Activity ERR is projected at 11.5 percent, with a likely rate of 5-19 percent. The main 

benefit streams of the Activity are: (i) the private returns (enjoyed by investors receiving financing) to 

the investments that result from the AAF Activity; and (ii) the benefits to producers through higher 

fruit and vegetable prices as these products enter an improved post-harvest system.9 Without the latter 

benefit stream, currently assumed to increase producer profitability in the CIS rehabilitation areas by 5 

percent, the ERR would be at the low end of this range.  

 

The returns estimated in the AAF Activity ERR are particularly uncertain, given the lack of evidence 

that similar programs have had sufficient impact to justify their costs, and the plausible range falls well 

below the hurdle rate for Moldova. Key parameters having an important effect on this ERR are 

unknown, but it is possible to establish a range for most of them, given the assumption that investors 

and banks are rational, and given recent Moldovan credit market conditions. Because the project relies 

on the financial sector and investors to take and evaluate risks, it is unlikely that the project will result 

in a high fraction of projects that do not cover the social cost of capital in Moldova. Nonetheless, some 

such projects could be financed. This risk increases with the subsidy element, which is highest under 

the Risk Capital Incentive Fund. At the same time, given the partial development of the Moldovan 

financial sector, there is a genuine risk that the THVA Project will have lower returns overall due to a 

lack of access to finance.10 Even if sufficient long-term financing were already available at market 

rates, the free market may not produce the optimal level of investment in a sector with high risks and 

returns, and in Moldova there are not adequate means for investors to hedge their risk. Delivering an 

investment subsidy through the private financial sector as this program does is, arguably, a reasonable 

approach, as it allows private investors and banks to evaluate the most optimal size, type, location, and 

configuration of investments within the category of investments to be subsidized. By making the 

financing available to any eligible borrower through any eligible financial institution, the risk of 

                                                 
8 This includes household composition, size of farm, level of education or training, and observed and unobserved system-area-

specific factors. In addition, a two-step procedure was used to account for potential simultaneity related to unobserved farm 

characteristics. 
9 Whereas it may seem reasonable to assume that any additional producer profits would be competed away, and entrepreneurs 

would reap all the profits from the improved cold chain, some degree of income benefit will probably still flow to producers, who 

will have a longer selling season and enjoy greater market access.  
10 The farm survey shows that farmers who have taken out credit in the recent past have tended to expand the area cropped to HVA, 

probably through greenhouses, tunnels, and intercropping. While the program will not be used for on-farm equipment, this is 

evidence that access to credit through the financial sector has an impact on agricultural investments in the country. 
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distorting the allocation of resources in the economy is somewhat reduced, especially if the interest 

subsidy is low.11  

 

The key unknown sensitivity factors for the AAF Activity ERR are as follows: (i) the degree of 

‘additionality’ of the resulting investments (that is, the degree to which the AAF Activity induces 

investments that would not take place otherwise, rather than simply subsidizing those investors’ or 

lenders’ returns); (ii) the social rate of return on those investments that are induced (this could be lower 

than the social cost of capital, since there is an interest subsidy element, particularly through the Risk 

Capital Incentive Fund); (iii) the risk premium required by investors to invest in projects that have an 

acceptable economic return but are nonetheless risky for that investor; (iv) the debt-equity mix for a 

typical investment in Moldova; and (v) the degree to which the profits from the CIS Rehabilitation 

Activity would decline in the absence of the investments stimulated by this project. 

 

3.3.2.6. GHS: Economic Analysis and Assumptions  

 

By enhancing farmers’ know-how and access to markets, the Growing HVA Sales Activity will 

support and ensure the profitability increases projected in the aforementioned analysis. The analysis 

counts as a cost of the project only the fraction of the total costs of the larger joint MCA-Moldova and 

-USAID Growing HVA Sales Activity equal to the fraction of total farmer beneficiaries represented by 

the irrigation systems to be rehabilitated using Compact funds, or approximately 53 percent. 

 

Whereas it is difficult to estimate the exact magnitude of Growing HVA Sales Activity benefits, there 

is some evidence that the issues to be addressed by this activity require attention, and that as designed, 

the Activity will have a positive impact on incomes.  

 

Respondents to the farm survey ranked risk surrounding the marketing of crops and output prices as 

their foremost obstacle to adopting HVA, apart from water.12 In addition, since the CIS Rehabilitation 

Activity will substantially increase the amount of land under irrigation and thus the supply of fruits and 

vegetables within Moldova, it is likely that the prices enjoyed by farmers in 2008 would fall somewhat 

without the Growing HVA Sales Activity. Whereas Moldovan farmers exhibit a relatively high level of 

education for a developing country, in many cases they may lack up-to-date technical knowledge and 

market connections needed to meet market demands and make the investments needed. Indeed, farmers 

claiming to have the know-how to access external markets in particular exhibited higher profitability in 

the farm survey. Anecdotal and quantitative evidence of impacts of similar programs show increases in 

incomes, in some cases significant, resulting from providing technical assistance to farmers facing 

plant protection and other issues. While these reported results may be biased, as there was no control in 

the study for annual effects on crop profitability, the combined evidence is highly suggestive. 

Moreover, to the extent that the Growing HVA Sales Activity is successful in improving access to EU-

registered seeds in a timely manner and meeting SPS standards in regional markets, this Activity would 

have an important impact on farm incomes throughout Moldova. 

 

  

                                                 
11 In theory, the broader the category and eligibility, the less distortions such subsidies would produce. Governments or donors 

“picking winners and losers” can be especially problematic. 
12 The econometric tests using cropping and income data did not detect a statistically significant impact of farmer 

extension/training on cropping patterns or income.  
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3.3.3. Road Rehabilitation Project 

3.3.3.1. Road Rehabilitation Project Overview  

 

The Road Rehabilitation Project will be implemented by State Road Administration, a Public Entity 

which bears responsibility for road development and maintenance in Moldova. According to MCA-

Moldova and MCC assessments, SRA has relatively good management capacity and relevant 

experience to efficiently implement the project. That capacity will be extended by additional financing 

from MCA-Moldova to establish a compact but efficient implementation team within the SRA. 

 

3.3.3.2. Road Rehabilitation Project: Economic Analysis and 
Assumptions 

 

ERR calculations for the M2 Road to be rehabilitated from the Compact funds has been made based on 

two different maintenance scenarios: (i) “optimal” or recommended post-rehabilitation maintenance, 

and (ii) “business as usual” (BAU) post-rehabilitation maintenance. The latter assumes maintenance 

levels consistent with Moldova’s recent past performance, which is significantly below the optimal 

level. Given Moldova’s past performance in maintaining its road network, the most prudent approach 

to selecting MCC investments was to use the BAU maintenance assumptions. The economic analysis 

spreadsheets can be found on MCC’s website under “Programs and Activities” and then “Economic 

Rates of Return.” 

 

The segment of the M2 road was chosen for rehabilitation. Due to the significant volume of traffic on 

this segment, the projected economic rate of return for the proposed rehabilitation of the M2 from 

Sarateni to the Drochia junction is robust, at approximately 21.1 percent (using conservative 

calculation with BAU scenario).13. This rate of return was calculated using the Highway Design and 

Maintenance Standards Model (HDM-4) which was developed by World Bank’s Transportation 

Department.  

  

The feasibility consultants concluded that there is little possibility that the road rehabilitation would 

generate or divert additional traffic beyond normal traffic growth. Thus, only normal traffic is used in 

the analysis. It is assumed that this traffic will grow with respect to the economy with an elasticity of 

1.65 through 2019 and 1.40 from 2020 onwards for passenger vehicles, and of 1.20 for freight carrying 

vehicles through the entire period from 2009 to 2030. Both of these estimates are based on empirical 

analysis of these elasticities over the past several years. GDP growth was projected using an average of 

IMF, EBRD, and other projections, with the resulting assumptions of 3 percent growth until 2011, 4 

percent from 2012-2019, and 3 percent thereafter. 

 

This resulted in traffic counts for the relevant segments as shown: 

 

Estimated Traffic Levels on M2 Road Segments 

M2 sections km AADT 2009 AADT 2015 AADT 2025 

a Sarateni – Floresti 27.1 2,556 3,600 6,000 

b Floresti – Soroca 47.6 3,429 4,900 8,100 

c Soroca - Drochia junction 18.0 2,469 3,500 5,800 

d Drochia junction - Arionesti 31.0 786 1,100 1,800 

-- Arionesti – Otaci 10.0 786 1,100 1,800 

 

                                                 
13 The period of analysis is twenty years 
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As shown, traffic volumes are relatively high between Sarateni and the Drochia junction, the segment 

proposed for rehabilitation. Volumes drop considerably after the Drochia junction, and the origin-

destination surveys showed a relatively high proportion of local trips. Thus, the M2 road will produce 

considerable benefits even without reconstruction to the border with Ukraine at Otaci or Unguri14.  

 

The resulting median/ most likely traffic growth scenario used in the ERR, from year 2010 onward is 

as follows: 

 

Distribution of Projected M2 Traffic Growth by Vehicle Type 

Type of Vehicle To 2011 2012-2020 2021-- 

Passenger vehicles 5.0% 6.6% 4.2% 

Freight vehicles 3.6% 4.8% 3.6% 

 

Based upon the HDM results, substantial project benefits would result from improvements to the 

current (June 2009) road surface, which exhibits a high International Roughness Index (IRI) with 

average overall IRI  of 10 - 11 m/km. Without the project, significant annual patching would be 

required to keep the road reasonably serviceable, and even in this case it would remain rough. 

Therefore, reconstruction is a preferred option over just performing periodic maintenance. Moreover, 

the ERR does not differ substantially between the ‘optimal’ maintenance and BAU maintenance 

scenarios, and is sufficiently high for both.  This is because the road is in such poor condition that 

project benefits will be very high in the early years, whereas on this particular road the volume of 

traffic and conditions do not dictate a high level of frequent periodic maintenance (resurfacing, etc.).  

 

Consultants did not attempt to quantify possible accident reduction benefits, and thus these are not 

included in the analysis. The calculated rates of return include some project management costs, as well 

as environmental and social mitigation costs (assumed at 2.5 percent). 

 

 

                                                 
14 There are three small border crossings to Ukraine in the vicinity of Soroca. 
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4.0 Monitoring Component 

 
The Compact will be monitored systematically and progress reported regularly through the indicator 

tracking table (ITT. There are four levels of indicators that follow from the program logic framework: 

(i) process, (ii) output, (iii) outcome and (iv) goal. The various indicator levels map to the logical 

framework and thus allow Project developers and managers to understand to what extent planned 

activities are achieving their intended objectives. Monitoring data will be analyzed regularly to allow 

managers of MCA-Moldova and MCC to make programmatic adjustments as necessary with a view 

towards improving the overall implementation and results of the Program. 

 

4.1. Summary of Monitoring Strategy 

4.1.1. Indicator Levels 

 

The M&E plan is framed and constructed using the program logic framework approach that classifies 

indicators as process, output, outcome, and goal indicators. 

 

Goal indicators monitor progress on Compact goals and help determine if MCA-Moldova and MCC 

are meeting their founding principle of poverty reduction through economic growth. Outcome 

indicators measure intermediate or medium-term effects of an intervention and are directly related 

through the Program Logic to the output indicators. Output indicators measure the direct result of the 

project activities—most commonly these are goods or services produced by the implementation of an 

activity.  Process indicators record an event or a sign of progress toward the completion of project 

activities.  They are a precursor to the achievement of Project Outputs and a way to ensure the work 

plan is proceeding on time to sufficiently guarantee that outcomes will be met as projected.15 

 

4.1.2. Indicator Classification 

 

According to MCC’s Monitoring and Evaluation Policy all indicators must be classified as one of the 

following types: 

 Cumulative – to report a running total, so that each reported actual includes the previously 

reported actual and adds any progress made since the last reporting period. 

 Level – to track trend over time. 

 Date – to track calendar dates as targets 

 

4.1.3. Common Indicator 

 

MCC has introduced common indicators for external reporting across all MCC Compacts within 

certain sectors. Common indicators allow MCC to aggregate and reports about results across MCA 

countries. MCC sector experts have developed these indicators to document sector level progress 

relevant to different project activity types. Each MCA must include the common indicators in their 

M&E Plan when the indicators are relevant to that country’s Compact Activities. The common 

indicators relevant to the MCA Moldova Compact are included in this M&E plan.  

 

                                                 
15 The indicator levels are formally defined in MCC’s Policy for Monitoring and Evaluation of Compacts and 

Threshold Programs. 
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4.1.4. Indicator Documentation Table 

 

The Indicator Documentation Table provides relevant details for each indicator by Project and can be 

found in Annex I. It provides descriptions for the indicator structure by specifying each indicator’s: (i) 

title; (ii) definition; (iii) unit of measurement; (iv) data source; (v) method of collection; (vi) the 

frequency of collection; and (vii) party or parties responsible.  

 

4.1.5. Indicator Definitions 

 

This M&E Plan provides a succinct description of each indicator in Attachment 4. The definition of the 

Outcome and Objective indicators was developed by the M&E Units of MCC and MCA-Moldova in 

close coordination and are derived from Compact documents, the economic analysis, the baseline 

survey, participatory exercises with stakeholders’ participation, from national strategies and sector 

papers including the National Development Strategy, and statistics published by the National Bureau of 

Statistics. The definitions for Output and Process indicators are (or will be if outstanding) derived from 

Compact documents, Implementing Entities and implementers’ work plans, and MCC external 

reporting requirements.  

 

4.1.6. Data Sources  

 

Data sources have been identified and vetted for all the indicators listed in Annex I. Generally, 

monitoring data will be obtained from various primary sources, ranging from Implementing Entities 

and Service Providers to the MCA/MCC surveys. In addition, the MCA-Moldova M&E unit will 

obtain secondary data for the high level indicators from the relevant government agencies including 

National Bureau of Statistics. 

 

Since GHS Activity of THVA Project is implemented by USAID in a direct agreement with MCC, the 

data flow on project implementation and progress, including project milestones and output indicators, 

will be directed to MCC. MCC will share this data with MCA-Moldova in a convenient and timely 

way. 

 

4.1.7. Methods of Data Collection  

 

The data for many objective and outcome indicators will be drawn from surveys conducted by MCA-

Moldova in conjunction with Implementing Entities and Service providers while the lower-level 

indicators will be drawn from the Project implementers’ records. Indicators will be reported through a 

Management Information System (MIS). Data will be reported to MCA-Moldova on a monthly, 

quarterly, or annual basis, depending on the indicator’s requirements. To ensure this, MCA-Moldova 

will set proper cooperation and collaboration with Implementing Entities and Contractors by putting 

necessary requirements for Contractors to develop and put in place proper reporting mechanisms, 

including potentially connection to MCA-Moldova’s future MIS. 

 

Where and if necessary, MCA-Moldova will commission surveys to collect special data in 

coordination with the institutions in charge of each project area. Data collection instruments (including 

surveys and data collection forms and registries) will be designed in a participatory manner with the 

Dedicated Teams of the relevant Implementing Entities. In order to provide for the specific needs of 

evaluations, Impact Evaluators shall be involved in the design of the surveys, including in setting the 

survey strategy, designing questionnaires and helping developing TORs for survey contractors. Water 
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users/ clients/ beneficiaries registries, kept by implementers, will serve as one source for the sample 

frames.   

 

4.1.8. Frequency of Data Collection  

 

During the Compact period, data will be collected on a monthly, quarterly or annual basis, depending 

on the indicator.  

 

Some of the Contractors and Implementing Entities will be required to report on project milestones and 

outputs quarterly, others annually. Those arrangements will be recorded in the respective contractor’s 

TORs and Implementing Entity Agreements. Decisions on frequency will be taken for each individual 

implementation-related contract to reconcile MCA-Moldova’s need for fresh data with administrative 

burden and cost efficiency.  

 

4.1.9. Table of Indicator Baselines and Targets 

 

To ensure that the Program is on track to meet its overall goals and objectives, the monitoring 

indicators are measured against established baselines and targets, derived from ex-ante economic rate 

of return analysis, other types of analysis, and project planning documents. The targets reflect the 

underlying assumptions made in program design about what each activity would likely achieve. 

Baselines and target levels for each indicator are defined in the Table of Indicator Baselines and 

Targets (Annex II).  

 

Baseline figures were established using the most current and appropriate data available prior to an 

Activity’s implementation. This can include the MCC/MCA Baseline Survey, government surveys 

such as those conducted by the National Bureau of Statistics, and other organizations’ records. If 

baseline figures are revised from those used in the economic analysis, the Activity’s targets, should be 

revised accordingly.  

 

Targets are derived from 1) the initial economic analysis used in justifying Program investments, 2) 

project documents, 3) discussions with experts and consultants, and 4) implementation work plans.  

 

Any revision of baselines and targets must adhere to MCC’s policies regarding baseline and target 

revisions and will require MCC’s formal approval. 

 

4.1.10. Disaggregation of Data 

 

Where applicable, the data will be collected, analyzed, and reported by income level, gender, age 

groups, and farm size of beneficiaries in order to portray the benefits accruing to the different 

constituencies of the population. Additional data disaggregation will be used when necessary to 

investigate particular issues such as social infrastructure, rural business, transportation, etc. This 

information will be public and will be available on the MCA Moldova web page. 

  

The Indicator Documentation Table (Annex 1) identifies which indicators should be disaggregated, to 

the extent that it is feasible and cost-effective.  Select disaggregated figures identified in The Indicator 

Documentation Table (Annex 1) will be reported to MCC in the quarterly Indicator Tracking Table. 
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4.1.11. Pending Baselines and Targets  

 

At earlier stages of Compact a certain number of each Project’s indicators, baselines and targets could 

be pending, particularly for lower level output and process indicators. The majority of these baselines 

and targets will be established once the feasibility and design studies’ results are known. Others are 

pending updated data from once implementation contracts are awarded and contractors have presented 

their work plans.  

 

4.2. Data Quality Reviews (DQRs) 

 

Data Quality Reviews will be conducted in accordance with the requirements of the MCC M&E 

Policy. 

 

The objectives of DQRs are to assess the extent to which data meets the standards defined in the MCC 

M&E Policy in the areas of validity, reliability, timeliness, precision and integrity. Data quality 

reviews will be used to verify the consistency and quality of data over time across implementing 

agencies and other reporting institutions. DQRs will also serve to identify where the highest levels of 

data quality is not possible, given the realities of data collection. DQRs will help ensure that. 

 

The particular objectives for the data quality reviews will be identification of the following parameters: 

i) what proportion of the data has quality problems (completeness, conformity, consistency, accuracy, 

duplication, integrity); ii) which of the records in the dataset are of unacceptably low quality; iii) what 

are the most predominant data quality problems within each field.  

  

MCA Moldova will contract an independent data quality reviewer in compliance with MCC Program 

Procurement Guidelines. The entity responsible for data quality reviews should be hired in Year 3 of 

the Compact. The M&E Officer and other Officers, as appropriate, within MCA Moldova and the PIUs 

should also regularly check data quality. In doing so, MCA Moldova may hire individual data quality 

monitors to monitor data collection and quality, as needed. Besides independent DQRs, the MCA-

Moldova M&E Unit will also conduct field visits on a regular basis or whenever requested by MCC, to 

review the quality of the data gathered through this M&E Plan. This exercise will be done in 

coordination with the respective project stakeholders. 

 

4.3. Standard Reporting Requirements 

 

Performance reports serve as a vehicle by which the MCA Management informs MCC of 

implementation progress and on-going field revisions to Project work plans. Currently, MCC requires 

that MCA-Moldova submit a Quarterly MCA Disbursement Request and Reporting Package (QDRRP) 

each quarter. The QDRRP must contain a quarterly Indicator Tracking Table (ITT) which tracks 

progress against indicators in the M&E Plan. Guidance on fulfilling these reporting requirements is 

available on the MCC website at: (http://www.mcc.gov/pages/countrytools/tools/compact-

implementation).  

 

To sustain this system, the Implementing Entities will be required under this M&E Plan to report on 

the degree of Project performance under their portfolios, as further demonstrated in Attachment 2. 

 

At the end of the Compact, MCA-Moldova will prepare a Compact Completion Report (CCR). The 

CCR shall be prepared according to guidelines provided by MCC. 
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5.0 Evaluation Component  

5.1. Summary of Evaluation Strategy 

 
Evaluations assess as systematically and objectively as possible the Program’s rationale, relevance, 

effectiveness, efficiency, merits, sustainability and impact. The evaluations will strive to estimate the 

impacts on the targeted beneficiaries and wider regional or national economy. The evaluations will 

provide MCC, MCA-Moldova and other stakeholders with information during the Compact on whether 

or not the intended outcomes are likely to be achieved and at the Compact’s end or after on the impacts 

that are attributable to the Program. 

 

The evaluation strategy will be based upon scientific models that ensure the advantages of neutrality, 

accuracy, objectivity and the validity of the information. These models will comprise experimental and 

quasi-experimental designs as well as statistical modeling.  Methodologies will be selected considering 

cost-effectiveness. Participant-oriented models will supplement the evaluation strategy to emphasize 

the central importance of rural individuals as beneficiaries of the Compact.  

 

More than formal documentation of Program results, evaluation will serve as a learning tool during 

Compact implementation and beyond. MCC will strive to conduct evaluations in a participatory way to 

ensure their success and relevance while protecting the evaluations’ objectivity. The participatory 

approach will also include continuous training for Program staff and stakeholders on evaluation 

methods. Participatory, qualitative evaluation will provide an opportunity to better understand 

stakeholders’ perceptions of the results, engage a broad cross-section of stakeholders including by 

gender, and enhance ownership of the outcome of the development process. 

 

The Respective Roles of MCA-Contracted Evaluations and MCC Impact Evaluations 

 

Both MCC and MCA Moldova will fund evaluations of the Moldova Compact from their respective 

budgets.  MCA Moldova will fund Ad Hoc Evaluations and Mid-Term/Final Evaluations.  MCC will 

fund Impact or Performance Evaluations of every Project. 

 

The roles of the various evaluations are different and are intended to be complementary.  The primary 

difference is the source of funds and the respective scopes. Methodologies also tend to differ though 

not necessarily.  Common differences for each evaluation are noted in the following sections.  The 

table below highlights some key differences. 

 

Common Differences among Evaluations Types 

 
Mid-Term and Final 

Evaluation 

MCC Impact 

Evaluation 

MCC 

Performance 

Evaluation 

Ad Hoc 

Evaluations 

Main 

Objective 

Evaluate Compact 

progress and results 

in a comprehensive 

manner 

Measures the 

changes in income 

and/or other aspects 

of well-being that 

are attributable to a 

defined (through a 

modeled 

counterfactual) 

A study that 

seeks to 

answer 

descriptive 

questions, such 

as: what were 

the objectives, 

how was it 

implemented 

and perceived; 

whether 

expected 

Address short-term 

information gaps 
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results 

occurred and 

are sustainable 

Methodologies  Interviews 

 Case studies 

 Statistical analysis 

of primary data 

 Summaries of 

secondary data 

(including Impact 

Evaluations) 

 Experiments 

 Quasi-

experiments 

 Advanced 

statistical analysis 

 Pre-Post 

comparison 

 Ex-post 

ERR 

 Other 

(varies) 

Strengths  Broad survey of 

all issues 

 Focus on 

implementation 

issues 

 Attempts to 

establish 

attribution 

 Focus on high 

level results 

(impacts) 

 Use of highly 

specialized 

researchers 

 Quantitative 

focus 

 Attempts to 

answer 

important 

questions 

for learning 

about 

worked 

well and 

what could 

have been 

done better 

 Executed 

quickly 

 In depth analysis 

of a single issue 

Funding MCA Compact MCC budget MCC budget MCA Compact 

 

5.1.1. Mid-Course Evaluation  

 

Although according to the Policy for MCC Monitoring and Evaluation of Compacts and Threshold 

Program Mid-Course Evaluations are not required for all projects, MCA-Moldova intended to conduct 

a Mid-Term Operational Review at the mid-course of Compact implementation. This evaluation was 

aimed to enable GOM, MCC, and MCA-Moldova to assess the progress in delivery of Compact 

implementation and based on this assessment, to take decisions on the future orientation and emphasis 

of project management during its remaining time. It was also meant to focus on the operational 

management of implementation in order to create efficiencies and maximize resources and to ensure 

that Compact activities would be completed on-time.  

 

Due to a failed procurement and lack of time to re-procure an evaluator, the Mid-Term Operational 

Review was cancelled. 

 

5.1.2. Final Evaluation  

 

The Final Evaluation will be a major component of the Compact Completion Report (CCR).  The CCR 

is the close-out report required by MCC; the CCR will require reporting from several units within 

MCA-Moldova, not only M&E.  The Final Evaluation is the portion of this report which is contributed 

by the MCA M&E unit. 

 

The Final Evaluation will assess the actual results of the Program against the Compact objectives. The 

emphasis of the evaluation will be to assess how Compact activities were implemented, if short-term 

results were achieved, and the potential sustainability of the projects. Therefore the final evaluation 

will include the following issues: 
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 To what extent were the planned objectives achieved for the program within the Compact 

timeframe; 

 Which of the Compact program components reached their objective and which not? Why? 

 Reasons behind the success or failure to achieve objectives and targets;  

 What were the most significant constraints and/or difficulties in implementing the program and, 

where appropriate, how did the Compact overcome them; 

 Unintended results of the program (positive and negative);  

 Likelihood of long-term sustainability of results;  

 Lessons learned applicable to similar projects;  

 

A Final Evaluation Report contracted by MCA-Moldova has to be submitted by May 31st, 2015 (three 

month before the end date of the Compact). 

  

5.1.3. MCC Impact and Performance Evaluations 

 

Impact and performance evaluations support two objectives derived from MCC’s core principles: 

accountability and learning. Accountability refers to MCC and MCA’s obligations to report on their 

activities and attributable outcomes, accept responsibility for them, and disclose these findings in a 

public and transparent manner. Learning refers to improving the understanding of the causal 

relationships between interventions and changes in poverty and incomes. MCC advances the objectives 

of accountability and learning by selecting from a range of independent evaluation approaches. MCC 

currently distinguishes between two types of evaluations, impact and performance evaluations. At the 

minimum, each project should have an independent performance evaluation for accountability reasons.   

 

To ensure the final impact/performance evaluations are independent, MCC directly procures and funds 

the final impact/performance evaluation teams, while MCA Moldova conducts the data collection 

process.   

 

5.1.4. Ad Hoc Evaluations and Special Studies 

 

MCC or MCA-Moldova may request ad hoc evaluations or special studies of Projects, Project 

Activities or the Program as a whole prior to the expiration of the Compact Term to be conducted by an 

outside entity contracted in compliance with MCC Program Procurement Guidelines. Ad Hoc 

Evaluation and Special Studies are designed to provide Management staff, Steering Committee 

members, program implementers, beneficiaries, and other stakeholders with information about 

Program implementation and results than cannot be uncovered from performance monitoring or Impact 

Evaluation alone. A number of such studies/evaluations have been initiated /conducted or are planned 

including the following:  

 

Moldovan Farm Operators Survey was conducted while the Compact was being developed in 2009 

and was aimed to measure the anticipated impact of an MCC investment in the rehabilitation of 

centralized water pumping systems and small-scale irrigation on the transition of Moldovan farms to 

high value, fruit and vegetable production. The survey was designed to allow MCC to answer various 

questions regarding THVA Project, such as: What would the demand for water be per system if 

irrigation were available? What would be the likely magnitude of net benefits that would accrue from 

expansion of irrigation services? To whom would benefits accrue from expansion of irrigation services 

and what is the profile of these beneficiaries, including poorer segments of the rural population? What 

would be the likely magnitude of net benefits that would accrue from expansion of financial services 

for on farm investments? Would there be factors that would prevent women from fully participating in 
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and benefiting from the project? A stratified sampling strategy was employed to measure the demands 

and benefits of a rehabilitated system for different size (small, medium and large) farms. 

 

Moldova Farm Survey Gender Assessment. Based on the Moldovan Farm Operators Survey, the 

assessment conducted in 2009 was aimed to unfold the existing gender similarities and differences of 

Moldovan farmers to understand gender roles and responsibilities, sources of existing inequities and 

consequences to the participation of male and female beneficiaries in THVA Project.  

 

Sanitary and Phytosanitary Standards Study will include an in-depth assessment of overall 

diagnostic capacities related to sanitary and phytosanitary measures associated with HVA products. It 

will be focused on an assessment of public, private, and academic capacity (facilities, equipment, and 

training) to detect, monitor, and control plant pests and pathogens, agro-chemical residues, toxins, and 

microbes that can cause food borne illness as well as the ability to meet private sector standards after 

Compact interventions. This study is planned to be conducted at the final stage of the program and it 

will be coordinated with USAID and the GHS implementer.  

 

 

5.2. Specific Evaluation Plans 

5.2.1.  THVA Evaluation 

5.2.1.1. ISRA - CISRA Evaluation  

 

The main goal of the evaluation of ISRA-CISRA is to determine the extent, if any, to which these 

activities improved the productivity and profitability of farm operations in the rehabilitated CIS areas. 

This evaluation could yield important lessons for Moldova and other countries as they consider 

developing or scaling up combined irrigation management transfer and rehabilitation projects. More 

broadly, because a lack of reliable irrigation water is thought to be a major constraint facing farm 

operators in Moldova, the evaluation will enable us to assess the impact of relaxing this constraint on 

relevant outcomes. 

  

ISRA-CISRA evaluation will address the following research questions:  

 

1. What is the combined effect of ISRA-CISRA on farm profits? 

2. Do rent payments to landowners in rehabilitated CIS areas increase as a result of these 

activities? If so, by how much? 

3. Do wages paid to farm laborers in rehabilitated CIS areas increase as a result of these 

activities? If so, by how much? 

4. What lessons can be drawn from the process of WUA formation? Are WUAs operating in a 

self-sufficient, effective and efficient manner? 

5. Are the economic rates of return for the activities large enough to justify their respective 

investments? 

 

In addition to these primary research questions, the evaluation will also explore several secondary 

questions of interest: 

 

1. Does training of farmers in techniques of irrigated agriculture and marketing in 

combination with improved irrigation create greater impacts than improved irrigation 

alone? 

2. How does any change in crop productivity affect the quantity of household and formal 

labor employed across gender and age demographics? 
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3. Do men/ or women report more or less direct involvement in the management, production, 

or sale grown on household garden plots as a result of CIS project? 

4. What fraction of any increased wage income accrues to males versus females? 

5. Do small farmers benefit proportionately to the larger, wealthier farmers? Is there a relative 

benefit across farm sizes or do certain farmers benefit disproportionately from access to 

irrigation and transition to high value agriculture? 

 

The evaluation questions will be addressed using both quantitative and qualitative methods. The 

quantitative approach, a matched comparison group design, will match the treatment group of 11 CIS 

areas affected by the activities to a comparison group of similar but unaffected CIS areas. Then 

outcomes for farmers in the treatment and comparison areas will be compared. If the influence of 

external factors (such as rainfall and market conditions) is similar in both types of areas, any 

differences in outcomes can be attributed to the impact of the activities. The qualitative approach will 

use insights from farm operators and WUA officials to provide a richer understanding of the impact of 

the activities, which will complement the quantitative impact results. 

 

For ISRA-CISRA evaluation MCA-Moldova will collect several different types of data. To identify a 

comparison group of CIS areas for the quantitative approach data on CIS characteristics will be 

obtained from Apele Moldovei and other sources. Data for the quantitative impact analysis will be 

collected through several rounds of the Farm Operator Survey (FOS), which will gather information on 

key outcomes from operators of farm plots in treatment and comparison areas before, during, and after 

implementation. Administrative data from WUA registries of water users will be used to conduct 

supplemental analyses focusing on the self-sufficiency, effectiveness, and efficiency of WUA 

operations. Finally, MCA-Moldova will collect data for qualitative analysis through focus groups with 

farm operators and interviews with WUA officials in selected communities in each of the 11 targeted 

areas. 

 

The timing of the evaluation activities will correspond to that of implementation. The FOS baseline 

will occur before full implementation of ISRA (2012). The baseline round of qualitative data collection 

will provide information on the WUA formation process during ISRA implementation (2012-2013). A 

midterm FOS follow-up and round of qualitative data collection will capture outcomes after full ISRA 

implementation but before CISRA (2013–2014); an end-of-Compact FOS follow-up and round of 

qualitative data collection will capture outcomes shortly after CISRA is complete (2014–2015); and a 

post-Compact FOS follow-up will capture outcomes once sufficient time has elapsed for impacts on 

final outcomes to materialize (2018-2019). If data collection plans are modified, the analysis and 

reporting plans will be modified accordingly.  

 

5.2.1.2. GHS Value Chain Training Impact Evaluation 

 

The evaluation of the ACED training subactivity will focus on measuring the extent, if any, to which 

the training activities improved the productivity and profitability of participants. In particular, the 

evaluation will address the following research questions: 
 

1. What is the impact of ACED farmer training on adoption of new practices, production, 

sales, and farm income within the context of a value chain project?  

2. Does distance from a ACED farmer training site affect participation in ACED farmer 

training?  

3. To what degree are new practices adopted by value chain participants who do not 

themselves participate in ACED farmer-training activities? Can adoption by 

nonparticipants be attributed to program ripple effects, rather than broader trends?  
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4. Is the economic rate of return (ERR) for the ACED training subactivity large enough to 

justify the investment?  

 

In addition to addressing these primary research questions, the evaluation will explore how impacts on 

practice adoption, production, sales, and farm income vary across farmers with different 

characteristics. 

 

The ACED training subactivity is just one element of the ACED activity and the impact evaluation is 

not designed to measure the overall impact of the ACED. Instead, the impact evaluation will be able to 

provide evidence on the impact of the training subactivity (alone) in an environment in which other 

value chain constraints are concurrently addressed. The evaluation will not necessarily be able to tell 

about the impact of training in other settings or contexts: the impacts of training might be quite 

different when conducted outside the context of a value chain project.  

 

The impact evaluation of the ACED training subactivity will use a random assignment evaluation 

design. Potential training sites were randomly assigned to a treatment group - at which training 

activities will be conducted - or to a control group - at which training activities will not be conducted. 

If all the farmers who live in (or near) a treatment site participate in training, then impacts can then be 

estimated by comparing farmers who live in treatment sites with farmers who live in control sites. 

 

The primary data source for the analysis will be several rounds of the Farm Operator Survey (FOS). 

Through the FOS, information from farm operators on key outcomes before, during, and after 

implementation will be collected. Implementation data from USAID (collected by its implementation 

contractor, DAI) will also inform the analysis. Finally, qualitative data from farmer focus groups will 

provide a richer understanding of the impact of the trainings and complement the quantitative impact 

results. 

 

The baseline will occur before the ACED activities have had a chance to influence agricultural 

outcomes (2012). Midterm qualitative follow-ups will capture outcomes one year later (2013–2014) 

and two years later (2014-2015); and a post-Compact quantitative follow-up funded by MCC will 

capture outcomes six years later, providing sufficient time for final outcomes to materialize (2018–

2019).   

 

5.2.1.3. AAF Evaluation 

 
The final evaluation of the Access to Agriculture Finance Activity is under design and as soon as MCC 

and MCA agree on the primary evaluation questions and the evaluation methodology, they will be 

added to this M&E Plan.  

 

The THVA Evaluation Plan is being updated based on the detailed program logic and revised 

evaluation questions agreed upon by MCC and MCA in 2013. Once the updated evaluation design 

report is approved, the evaluation plans in this M&E Plan will be updated. 

 

5.2.2. Road Rehabilitation Project Evaluation  

 

The evaluation will focus on the following research question: 

 

 What is the ex-post cost-benefit ratio of the road rehabilitation? (Where benefits are defined by 

the HDM-4 model.) 
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HDM-4 analysis simulates total life cycle conditions and estimates benefits and total costs by 

comparing total cost streams for various design and maintenance strategies. The model estimates cost 

savings accruing to transport operators and consumers of transport services following the improvement 

of road surface conditions and geometries. This approach measures direct cost savings to road users, 

which approximate the full economic benefits accruing both directly and indirectly to the general 

population. Benefits can be realized as increased real incomes (or reduced cost of living), reduced costs 

of production in agriculture, industry, and services, and enhanced time availability. Whereas this 

approach allows for a relatively accurate quantification of project benefits, it does not allow one to 

project the precise nature and allocation of benefits. The primary effects that are considered include 

reduced vehicle operating costs, reduced travel time, changes in maintenance costs, increases in the 

value of goods moved, more frequent travel, and possibly environmental effects. These benefits can in 

principle accrue through normal, generated, and/or diverted traffic.16 

 

Other methodologies for conducting an impact evaluation of the roads project were considered but not 

adopted.  Most notably, at the end of the project household and firm incomes within the road catchment 

could be compared to a counterfactual (either a geographic comparison group or the same 

households/firms before the intervention).  However, several factors made this option less attractive 

then the HDM-4 approach.  First, MCC is currently using the household/firm income approach in other 

countries, so the absence of information in the road sector is not as great as the absence in other 

sectors.  Second, the cost and complexity of a household/firm income evaluation methodology is much 

greater than the HDM-4 approach.  Third, the timing of significant observable impacts is likely to be 

quite late with any methodology giving the implementation schedule and the expected time for the 

economy to react to the improvements; HDM-4 using traffic counts is expected to be able to observe 

results sooner than a household/firm income approach.  Finally, finding a convincing counterfactual 

region and/or time would be extremely difficult given the uniqueness of the road being rehabilitated; 

any analysis based on a counterfactual would need to make very strong assumptions that could 

undermine the conclusions.  Given these factors, the HDM-4 approach was selected. 

 

Project outputs will be recorded and reported Road Rehabilitation Project and Construction 

Supervisors called to monitor the quality of the work with respect to the contract documents, detailed 

designs, and specifications.  

 

Traffic counts and IRI will be collected by SRA with MCA-Moldova financial support as necessary.  

Input prices will be collected by SRA and/or the consultant hired to assist in running the model. 

 

The evaluation report’s scheduled due date is mid-2015. 

  

                                                 
16 Normal represents growth of existing baseline traffic. Generated traffic is a one-time jump of traffic due to the project – generally 

found in rehabilitation of roads that were previously impassible or new construction to something that was previously inaccessible. 

Diverted traffic is traffic that would move from an alternate route to the project road as a result of the rehabilitation.  
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6.0 Implementation and Management of M&E  

 

6.1. Responsibilities 

 

The MCA-Moldova M&E Unit will be part of the MCA Management Team, and will be composed of 

an M&E Director who will have the key responsibility of leading and managing all M&E activities; 

and an M&E Officer who will support the M&E Director in performing the M&E activities. 

Additionally, the M&E Unit will hire short-term support on an as needed basis.  

 

The M&E Unit will carry out, or hire contractors to complete the following and other related activities:  

 

 Direct implementation of all activities laid out in the M&E Plan and ensure all requirements of 

the M&E Plan are met by MCA-Moldova; 

 Ensure that the M&E Plan and ERR analysis are modified and updated as improved 

information becomes available; 

 Oversee development and execution of an M&E system (including data-collection, data-

analysis and reporting systems) integrated with the Management Information System; 

 Elaborate and document M&E Policies, Procedures and Processes in an M&E Manual or other 

format, to be used by all MCA-Moldova staff and project implementers;  

 Communicate the M&E Plan and explain the M&E system to all key stakeholders involved in 

the Compact, particularly project implementers, to ensure a common understanding by all. This 

could take the form of orientation and capacity building sessions and could focus on issues as:  

o Explaining indicator definitions, data collection methods and timing/frequency of data 

collection and reporting, 

o Data quality controls and verification procedures, 

o Impact evaluation questions and methodology, etc; 

 Develop and use a documentation system to ensure that key M&E actions, processes and 

deliverables are systematically recorded. This may be accomplished either as part of the M&E 

information system or independently. The documentation may encompass the following 

elements:  

o Goal, objective and outcome indicators, 

o Performance indicators (to be developed by implementers and added subsequently to 

the M&E Plan), 

o Changes to the M&E Plan, 

o Key M&E deliverables including TORs, contracts/agreements, data collection 

instruments, reports/analyses, etc; 

 Develop (with the Communication Unit and ESA/Gender officers) and implement a systematic 

dissemination approach to ensure participation of all the stakeholders, and to facilitate feedback 

of lessons learned into the compact implementation process; 

 Organize and oversee regular independent data quality reviews on a periodic basis to assess the 

quality of data reported to MCA-Moldova;  

 Participate in project monitoring through site visits, review of project reports and analysis of 

performance monitoring and other data; 

 Update the M&E work plan periodically; 

 Contribute to the design of the impact evaluation strategy; 

 Collaborate with the Procurement Director to prepare and conduct procurement of M&E 

contracts; 
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Diagram 2. Reporting/Data Flow Structure of Moldova Compact  
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 Ensure that data collection mechanisms are designed to collect data disaggregated by gender, 

age, and other dimensions, as applicable and practical, and that the findings are presented at the 

appropriate disaggregated level; 

 As the champion of results based management, the M&E Unit will take steps to foster a results 

oriented culture throughout MCA-Moldova and its implementing partners. 

 

The M&E Director will be a part of MCA-Moldova’s internal Management Unit, composed from 

MCA leadership, Project Directors and other Directors. M&E Director will report directly to MCA-

Moldova CEO and maintain closest cooperation with Roads Rehabilitation Director, THVA Director, 

CIS Director, AAF and GHS Directors. Collaboration with procurement team will be very important to 

prepare and conduct procurement of M&E related contracts as well as ensuring that other 

implementation contracts contain necessary data reporting provisions.  

 

Seminars, workshops, elaboration and distribution and dissemination of M&E materials shall be 

conducted in close cooperation with the MCA Communications Unit. 

 

6.2. MCA Management Information System for M&E 

 

M&E best practice shows that MCA-Moldova should establish and maintain a management 

information system (MIS) to track program progress and monitor the effect of each activity with timely 

and accurate reporting.  The MIS should be developed and implemented in agreement with MCC 

M&E. 

 

Currently a comprehensive MCC Management Information System is being developed by MCC for all 

of MCAs.   

 

The M&E Director is responsible for ensuring that MCA M&E needs are addressed during the 

development of MCC MIS. 

 

6.3. Review and Revision of the M&E Plan 

 
The M&E Plan is designed to evolve over time, adjusting to changes in program activities and 

improvements in performance monitoring and measurement.  In the fourth quarter of every year, 

starting in calendar year 2011, or as necessary, the M&E Director of MCA Moldova and 

representatives of MCC M&E staff will review how well the M&E Plan has met its objectives (the 

“Annual Review”).  The review is intended to ensure that the M&E Plan measures program 

performance accurately and provides crucial information on the need for changes in project design  The 

review is intended to ensure that the M&E Plan: 

 

 Shows whether the logical sequence of intervention outcomes are occurring; 
 Checks whether indicator definitions are precise and timely; 
 Checks whether M&E indicators accurately reflect program performance; 
 Updates indicator targets, as allowed by the MCC M&E Policy; and 
 Adds indicators, as needed, to track hitherto unmeasured results. 

 

The M&E Plan will be revised by MCA-Moldova, in agreement with MCC M&E, when the need for 

change has been identified in the review.  The revised M&E Plan will be submitted to the MCA-

Moldova Steering Committee for approval (if changes are substantial) and to MCC for acceptance. 
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7.0 M&E Budget 

 

The budget for the implementation of the proposed M&E activities for the five-year term of the 

Compact is US$ 3.54 million. The line items of this budget will be reviewed and updated as the 

program develops, on annual or quarterly basis, when the respective quarterly detailed financial plan is 

submitted to MCC with the quarterly disbursement request.  

 

The M&E budget does not include the M&E staff in the MCA-Moldova Management Unit whose 

salaries and field trips are included in the administrative budget of the Compact. The budget should not 

exceed the total amount over the five years, but the distribution of funding between line items and 

years may be adjusted according to the results of the M&E Plan’s annual reviews or quarterly if 

needed.  

 

Summary M&E Budget (million USD) 

Monitoring and Evaluation Total, USD 

Surveys and evaluations $2.80 

Capacity Building $0.53 

Data Quality Reviews $0.21 

Total - M&E $3.54 

 

 

While the resources for the carrying-out of surveys are allocated by MCA-Moldova from the Compact 

funds, the impact analysis is to be funded directly by MCC. MCC will commit approximately $1.9 

million to fund the external evaluators. The M&E Plan calls for coordination of research design and 

implementation with the evaluation analysis.  
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8.0 Other 

8.1. M&E Requirements for Disbursements 

The MCC M&E Policy states that the M&E Plan should include “any M&E requirements that an MCA 

must meet in order to receive disbursements” (article 5.1.1). The Policy notes that substantial 

compliance with M&E Plan is a condition for approval of quarterly disbursements. In accordance with 

these guidelines, the following are envisaged to meet the requirements for substantial compliance with 

the M&E Plan including, but not limited to: 

 

1. Having fully staffed M&E personnel or actively seeking to fulfill M&E staffing, to MCC’s 

satisfaction. 

2. Actively executing the M&E work plan to meet the reporting and data needs of professional 

monitoring and evaluation of the Compact Program, to MCC’s satisfaction. 

3. Timely managing and utilizing M&E budget in pursuing the Plan’s purposes, to MCC’s 

satisfaction.  

4. Maintaining sufficient progress towards achievement of target indicators as outlined in the 

annexes to this Plan, to MCC’s satisfaction. 

 

8.2. M&E Plan Assumptions and Risks 

 

As with any large Compact program, a number of assumptions and risks could influence the normal 

process of its implementation according to the schedule and resources allocated. The assumptions and 

risks presented below are deemed to be applicable to this Monitoring and Evaluation Plan and other 

program components that relate directly to monitoring and evaluation issues. Assumptions are basically 

details associated with activities assumed ahead that need to occur for the monitoring and evaluation to 

be successfully implemented, while risks are considered factors that might restrict or limit the success 

of M&E. 

 

 

Monitoring 

Assumptions 

 The Compact Goal, the Program Objective and the Project Objectives and key indicators 

of long-term impact are limited to those described in the Millennium Challenge Compact 

 The monitoring indicators are measured against established baselines and targets, derived 

from ex-ante economic rate of return analysis, and other types of analysis and other 

project planning documents 

 The milestones are completed according to project procurement plan timeline and project 

deliverables are subject to the specified number of review cycles. 

Risks 

 Any modifications of Compact Goal, the Program Objective and the Project Objectives 

will require Program Logic revision with indicator definition table adjustment for 

amending the M&E Plan. This could affect the monitoring process and developed 

strategies for impact evaluations. 

 Modifications to Program Objective and the Project Objectives may constrain the ability 

of the project team and implementing entities to meet interim dates identified in the 

original project procurement plan timetable 

 Due to the gap between the surveys that were used for calculation of the baselines (2008) 

and the time scheduled to conduct project evaluations MCC and/or stakeholders may 

require the revision of baselines indicators 
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 Changes in completing certain deliverables by a specific date may be required by 

Program Management and stakeholders  

Evaluations 

Assumptions 

 Evaluation strategies and implementation plan are supported by all involved stakeholders 

 Evaluation objectives, hypotheses to be tested, evaluation methodology design, quality 

control and data analysis are limited to those described in the Impact Evaluation 

Strategies elaborated by the Impact Evaluation Contractor  

 Impact Evaluation Contractor provides staff qualified on the methodologies, techniques 

and tools needed to support the implementation process of the impact evaluations as 

required by MCC 

 USAID GHS Activity Contractor coordinates the design of GHS Activity interventions 

with the Impact Evaluation Contractor to ensure the project is implemented in a manner 

suitable for impact evaluation 

 Impact evaluation deliverables complies with the quality and clarity criteria outlined by 

MCC 

 The Impact Evaluation Report for the AAF Pilot Phase provides explicit findings to 

inform the decision on AAF Activity extension 

 Mid-Term Phase Evaluation Report provides exhaustive conclusions to assess the 

implantation process and design interventions if necessary 

 Final Impact Evaluation Report presents clear conclusions to establish whether Program 

results can be reliably attributed to MCC funded interventions 

Risks 

 Changes to evaluation strategies and implementation plan could be required by Program 

Management and the key stakeholders, based on the results provided within initial project 

evaluations  

 Impact Evaluation Contractor may face staffing constraints in providing impact 

evaluation services that will directly affect evaluation strategies and implementation plan 

 Impact evaluation deliverables may partially or entirely disregard the quality and clarity 

requirements that will considerably extend the review and examination cycle 

 GHS Activity is implemented jointly with USAID and GHS Impact Evaluation depends 

on the implementation status and performance of USAID GHS Activity Contractor   

 Mid-Term Phase Evaluation may report incomplete and/or inadequate information about 

the status of project components that may affect the decision making process on 

interventions to be made in order to achieve program objectives 

 Delays in implementing project components according to project procurement plan 

timeline may affect the impact evaluation implementation plan 

 Deficiencies in final impact evaluation strategy may underestimate/overestimate the 

impacts and results attributed to MCC funded interventions  

Capacity building 

Assumptions 

 M&E staff resources are available when and as they are required 

 MCA Moldova personnel will be properly trained on the tools and techniques needed to 

support Program monitoring and evaluation. 

 Investments to develop a highly qualified monitoring and evaluation personnel are 

ensured by the continuity of the staff 

Risks 

 Project components key staff recourses for monitoring and evaluation activities will not 

be available on a ‘full-time’ basis. 

 The continuity of the personnel may be affected by various MCA Moldova internal staff 

policy or/and external grounds 
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Budget 

Assumptions 

 Agricultural Survey services, Ad Hoc and Special studies, and other services to support 

monitoring and evaluation activities are procured within the limits of the M&E Budget 

 Impact Evaluation Contractor allocates resources according to the evaluation strategies 

and implementation plan  

Risks 

 Impact evaluation budgets may be inaccurately prepared 

 Reduced budgets or limited resources may force Program Management to select the most 

affordable solution instead of the best solution.  

 Impact Evaluation Contractor may require for new personnel which will affect the budget 

for the Impact Evaluation 
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ANNEX 1. Indicator Documentation Table 

 

Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

Compact Goals                 

  Goal 
Absolute poverty 

rate nationwide 

National absolute 

poverty rate 
Percentage 

 

Household 

Budget 

Survey 

Ministry of 

Economy / 

National Bureau 

of Statistics 

Once 

The Household Budget 

Survey (HBS) is a nationally 

representative survey that 

provides information on 

living standards in Moldova. 

The HBS is used to calculate 

poverty lines and poverty 

measures and generate 

poverty profiles that 

describe poverty 

characteristics and assess 

how policies and programs 

affect the socio-economic 

situation of the population.  

The HBS is regularly 

conducted by the National 

Bureau of Statistics and will 

not require MCA-Moldova 

financial support. 

The results of this survey 

related to the poverty are 

reported by the Ministry of 

Economy. 

  Goal 
Absolute poverty 

rate in rural areas 

Absolute poverty 

rate in villages   
Percentage 

 

Household 

Budget 

Survey 

Ministry of 

Economy / 

National Bureau 

of Statistics 

Once 

Project 1: Transition to High Value Agriculture Project             

  Outcome 

Annual profits of 

crop production per 

hectare in Target 

Area 

Average annual 

profits of farms in 

Target Areas 

(defined as 

average annual 

US Dollars   Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Annual 

Reporting Years: Pre-

Compact Baseline,  4, 5;  

Target Areas are defined as 

“areas targeted by the 

Centralized Irrigation 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

profits from crop 

production/averag

e size of farm)  

System Rehabilitation 

Activity” 

Value for Year 5 will come 

from evaluation conducted 

in 2019 

  Outcome 

Rent for land paid to 

lessors per hectare in 

Target Area 

Average rent paid 

by lessee to lessor 

per hectare of 

rented land in 

Target Areas 

US Dollars   Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Annual 

Reporting Years: Pre-

Compact Baseline, 4, Value 

for Year 5 will come from 

evaluation conducted in 

2019 

  Outcome 

Wage bill paid to 

labor per hectare in 

Target Area 

Value of labor 

(defined as annual 

person-days of 

labor per hectare 

in target areas × 

average daily 

wage excluding 

household labor)  

US Dollars   Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Annual 

Reporting Years: Pre-

Compact Baseline, 4, Value 

for Year 5 will come from 

evaluation conducted in 

2019 

  Outcome 
Area irrigated in 

Target Areas 

Number of 

hectares of 

irrigated crops 

(high value 

agriculture, grains 

and technical 

crops) in Target 

Areas 

Hectares   Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Annual 

Reporting Years: Pre-

Compact Baseline, 4, Value 

for Year 5 will come from 

evaluation conducted in 

2019 

  Outcome 

Adoption of HVA 

crops in Target 

Areas 

Number of 

hectares of 

irrigated and non-

irrigated high 

value agriculture 

crops (fruits, 

grapes, 

vegetables, 

Hectares   Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Annual 

Reporting Years: Pre-

Compact Baseline, 4, Value 

for Year 5 will come from 

evaluation conducted in 

2019 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

potatoes, etc.) in 

Target Areas 

AI-12 Outcome 

Hectares under 

improved practices 

as a result of training 

The number of 

hectares on which 

farmers are 

applying new 

production or 

managerial 

techniques 

introduced or 

supported by 

MCC, such as 

input use, 

production 

techniques, 

irrigation 

practices, post-

harvest treatment,  

farm management 

techniques, or 

marketing 

strategies.   

Hectares   Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Once 

Reporting Years: 2019. The 

indicator's targets are based 

on the number of farmers 

trained by GHS adopting the 

new practices.  It is assumed 

each farmer will apply the 

practices to 3 hectares. 

ACED Indicator 1.2.3 

The targets for this indicator 

in the MCA M&E Plan are 

different from the ACED 

PMEP targets for two 

reasons: the MCA targets 

were set before the ACED 

implementation contract was 

signed and the Compact year 

covers a different timeframe 

than the ACED contract 

year. It was agreed between 

MCC, USAID and MCA not 

to adjust the MCA targets 

because it did not make 

sense for ACED to 

recalculate their targets 

based on the Compact year. 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

  Outcome 

Increase in the 

annual profits among 

assisted farms 

outside of Target 

Areas 

Percent 

differential 

between the 

annual per hectare 

profit (excluding 

rent and labor 

costs) realized 

among assisted 

farms outside of 

Target Areas and 

a comparison 

farm group 

 

Percentage   Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Once Reporting Years: 2019 

Activity 1: Centralized Irrigation System Rehabilitation Activity           

AI-8 Output 
Hectares under 

improved irrigation 

The number of 

hectares served by 

existing or new 

irrigation 

infrastructure that 

are either 

rehabilitated or 

constructed with 

MCC funding.   

Hectares   

Administrati

ve; Project 

Implementat

ion 

documents 

CISRA Annual 

Formerly “Command area 

with access to functional 

systems expands.” 

  Output 
Centralized irrigation 

systems rehabilitated 

Number of 

centralized 

irrigation systems 

with rehabilitation 

works completed 

under Compact 

Number   

Administrati

ve; Project 

Implementat

ion 

documents 

CISRA Annual    

  Output 

Trafficking in 

Persons training 

participants  

Number of trained 

workers on 

Trafficking in 

Persons (TIP) by 

CISRA 

Number 
 

Construction 

Contractor 

monitoring 

Contractors’ 

Reports 
Quarterly 

Construction Contractor 

reports quarterly to 

Construction Supervision 

Engineer    
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

Contractor for 

their workforce  

  Output 

Trafficking in 

Persons training 

sessions  

Number of 

training sessions 

on Trafficking in 

Persons (TIP) by 

CISRA 

Contractor for 

their workforce  

Number 
 

Construction 

Contractor 

monitoring 

Contractors’ 

Reports 
Quarterly 

Construction Contractor 

reports quarterly to 

Construction Supervision 

Engineer    

AI-1 Process 

Value of signed 

irrigation feasibility 

and design contracts   

The value of all 

signed feasibility, 

design, and 

environmental 

contracts, 

including 

resettlement 

action plans, for 

agricultural 

irrigation 

investments using 

609(g) and 

compact funds.  

US Dollars   

Administrati

ve; Project 

Implementat

ion 

documents 

Fiscal Agent Quarterly   

  Process 

Value of contracted 

irrigation feasibility 

and/or design studies 

disbursed 

The value of all 

disbursements for 

feasibility, design, 

and 

environmental 

contracts, 

including 

resettlement 

action plans, for 

agricultural 

irrigation 

investments. 

US Dollars   

Administrati

ve; Project 

Implementat

ion 

documents 

Fiscal Agent Quarterly   
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

AI-2 Process 

Percent disbursed of 

irrigation feasibility 

and design contracts 

The total amount 

of all signed 

feasibility, design, 

and 

environmental 

contracts, 

including 

resettlement 

action plans, for 

agricultural 

irrigation 

investments 

disbursed divided 

by the total value 

of all signed 

contracts. 

Percentage   

Administrati

ve; Project 

Implementat

ion 

documents 

Fiscal Agent Quarterly   

AI-3 Process 

Value of signed 

irrigation 

construction 

contracts   

The value of all 

signed 

construction 

contracts for 

agricultural 

irrigation 

investments using 

compact funds.  

US Dollars   

Administrati

ve; Project 

Implementat

ion 

documents 

Fiscal Agent Quarterly   

  Process 

Value of contracted 

irrigation 

construction works 

disbursed 

Total value of 

disbursements for 

all signed 

construction 

contracts for 

agricultural 

irrigation 

investments. 

US Dollars   

Administrati

ve; Project 

Implementat

ion 

documents 

Fiscal Agent Quarterly   
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

AI-4 Process 

Percent disbursed of 

irrigation 

construction 

contracts  

The total amount 

of all signed 

construction 

contracts for 

agricultural 

irrigation 

investments 

disbursed divided 

by the total value 

of all signed 

contracts. 

Percentage   

Administrati

ve; Project 

Implementat

ion 

documents 

Fiscal Agent Quarterly   

AI-5 Process 

Temporary 

employment 

generated in 

irrigation 

The number of 

people 

temporarily 

employed or 

contracted by 

MCA-contracted 

construction 

companies to 

work on 

construction of 

irrigation systems.  

Number Gender 

Administrati

ve; Project 

Implementat

ion 

documents  

Constructor’s 

Report  
Quarterly  

The indicator does not have 

targets because it is a 

common indicator required 

by MCC but was not part of 

the original program logic. 

Activity 2: Irrigation Sector Reform Activity             

  Outcome 

Improved perception 

of quality of service 

by water users 

Percentage of 

centralized 

irrigation systems 

users satisfied 

with the 

timeliness, cost 

and 

administration of 

Percentage Gender Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Annual 
Reporting Years: Pre-

Compact Baseline, 4, 5. 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

irrigation 

provided 

throughout CIS. 

  Outcome 

WUAs achieving 

financial 

sustainability 

Number of 

assisted WUAs 

(with schemes 

completed and 

fully operational 

and assuming 

state still 

subsidize the 

pumping costs) 

where tariffs 

collected covers 

100% of 

operating costs 

plus an amount 

for 

capital/replaceme

nt costs 

Number   

Administrati

ve; Project 

Implementat

ion 

documents 

ISRA  Annual   

  Outcome 

WUAs with active 

and representative 

governance 

Number of WUAs 

complying with 

transparent 

governance 

practices 

including an 

annual plan and 

year end report 

approved by the 

respective general 

assembly. 

Number   

Administrati

ve; Project 

Implementat

ion 

documents 

ISRA Annual   
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

  Outcome 

WUAs with gender-

balanced 

management and 

governance 

Number of WUAs 

having at least 

20% of board 

(Administrative 

Council) member 

positions filled by 

women 

Number   

Administrati

ve; Project 

Implementat

ion 

documents 

ISRA Annual   

  Outcome 

Revised water 

management policy 

framework - with 

long-term water 

rights defined - 

established 

The Water Law 

which establish 

long-term water 

rights is in full 

force and effect 

Date    
Administrati

ve 

Publication in 

the Official 

Monitor 

(Monitorul 

Oficial) 

Once   

 Output 

Revised legal water 

management 

framework 

Four secondary 

regulations to be 

passed 

establishing the 

water rights, 

water registry and 

basin 

management 

Date  
Administrati

ve 
ISRA Once  

  Output 

Management 

Transfer Agreements 

signed 

Number of 

Management 

Transfer 

Agreements 

signed 

Number   

Administrati

ve; Project 

Implementat

ion 

documents 

ISRA Quarterly   

  Output 
Information 

campaign awareness 

Percentage of 

farm operators 

within Target 

Area aware about 

ISRA out of the 

total number of 

farm operators in 

Percentage Gender Farm Survey 

MCC Impact 

Evaluation 

Consultant 

Once Reporting Years: 3. 



 47 

Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

Target Area 

  Output 
WUAs established 

under new law 

Number of WUAs 

registered under 

new specific 

WUA law 

Number   

Administrati

ve; Project 

Implementat

ion 

documents 

ISRA Quarterly   

  Output 

Nistru River Basin 

District Integrated 

Management Plan 

developed 

Nistru River 

Basin District 

integrated 

management plan 

prepared with the 

participation of 

local institutions 

and stakeholders 

Number   

Administrati

ve; Project 

Implementat

ion 

documents 

ISRA Annual 
 

  Process 
ISRA contractor 

mobilized 

Contract with 

ISRA Consultant 

is signed and local 

teams are 

recruited 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

MCA Moldova Once   

  Process 

Sites prepared for 

new RBM water 

monitoring 

equipment 

Sites prepared for 

new RBM water 

monitoring 

equipment. 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

MCA Moldova / 

ISRA 
Once   

  Process 
Expressions of 

interest obtained 

Approval of the 

expression of 

interest report 

showing that a 

sufficient 

percentage of 

potential WUA 

members have 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

ISRA Once   
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

expressed interest 

in forming WUAs 

Activity 3: Access to Agriculture Finance Activity (includes Target and non-Target areas)        

 Outcome 

New HVA 

infrastructure in 

place 

Operational cold-

storage capacity 

of high value 

agriculture post-

harvest structures 

financed under 

the AAF 

Metric tones Gender 

Minutes on 

final 

approval, 

issued by 

Public 

Authorities 

AAF Officer Quarterly  

  Outcome 
Additionality factor 

of AAF investments 

Percentage of the 

financed amount 

of the investment 

deemed to be 

additional.  

Percentage   AAF Survey 

MCC Impact 

Evaluation 

Consultant 

Once 

Reporting Years: TBD; For 

example, if the 

“additionality target” was 75 

percent, then similar 

individuals who do not 

access financing from the 

project are expected to find 

financing equivalent to or 

less than 25 percent (100 - 

75 = 25) of the financing 

received by project 

beneficiaries. 

  Outcome Loans past due 

Percent of loans 

more than 60 days 

overdue on latest 

payment 

Percentage Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

Credit Line 

Directorate / 

PFI 

Quarterly   
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

AI-10 Output 
Value of agricultural 

and rural loans 

The value of 

agricultural loans 

and rural loans 

disbursed for on-

farm, off-farm, 

and rural 

investments.   

US Dollars Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

Credit Line 

Directorate / 

PFI 

Quarterly 

Formerly “Affordable 

financing provided for post-

harvest infrastructure 

through the High Value 

Agriculture Post-Harvest 

Credit Facility.” This 

indicator will include re-lent 

funds towards the end of the 

compact. 

AI-9 Output Loan borrowers 

The number of 

borrowers 

(primary sector 

producers, rural 

entrepreneurs, and 

associations) who 

access loans for 

on-farm, off-farm, 

and rural 

investment 

through MCC 

financial 

assistance.  

Number Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

Credit Line 

Directorate / 

PFI 

Quarterly   

  Output 

Agricultural loans 

resulting from 

Investment 

Development 

Services 

Number of loans 

received by 

borrowers which 

received support 

from Investment 

Development 

Services 

Number Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

Credit Line 

Directorate / 

IDS 

Quarterly   

  Process 

HVA Post-Harvest 

Credit Facility 

Policies and 

Procedures Manual 

(PPM) Finalized 

PPM finalized 

and approved by 

MCC 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

MCA Moldova Once   
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

  Process 

HVA Post-Harvest 

Credit Facility 

Launched 

Participating 

Financial 

Institutions 

selected and 

public outreach 

program 

underway 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

MCA Moldova Once   

  Process 

Impact Evaluation 

Process finalized and 

decision made 

regarding pilot 

expansion 

Impact Evaluation 

completed, results 

processed and 

decision made by 

MCC 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

MCA Moldova Once   

  Process 

Close-Out and 

Facility Transition 

Plan approved by 

MCC 

Plan as to how the 

funds will be 

managed/used 

after the life of 

the compact 

approved by 

MCC 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

MCA Moldova Once 
 

Activity 4: Growing High Value Sales               

  Outcome 
Value of sales 

facilitated 

Value of annual 

sales facilitated 

by the Activity 

contractor on 

behalf of 

Moldovan 

producers or 

producer groups 

US Dollars Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

GHS / USAID 

GHS Activity 

Contractor  

Quarterly  

ACED Indicator 1.1.1 

The targets for this indicator 

in the MCA M&E Plan are 

different from the ACED 

PMEP targets for two 

reasons: the MCA targets 

were set before the ACED 

implementation contract was 

signed and the Compact year 

covers a different timeframe 

than the ACED contract 

year. It was agreed between 

MCC, USAID and MCA not 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

to adjust the MCA targets 

because it did not make 

sense for ACED to 

recalculate their targets 

based on the Compact year. 

  Outcome 

Agricultural 

businesses with sales 

facilitated 

Number of 

farmers, 

producers, 

processing 

enterprises 

reporting 

transactions 

facilitated through 

GHS 

Number   

Administrati

ve; Project 

Implementat

ion 

documents 

GHS / USAID 

GHS Activity 

Contractor  

Quarterly  

 ACED Indicator 1.1.3 

The targets for this indicator 

in the MCA M&E Plan are 

different from the ACED 

PMEP targets for two 

reasons: the MCA targets 

were set before the ACED 

implementation contract was 

signed and the Compact year 

covers a different timeframe 

than the ACED contract 

year. It was agreed between 

MCC, USAID and MCA not 

to adjust the MCA targets 

because it did not make 

sense for ACED to 

recalculate their targets 

based on the Compact year. 

AI-11 Outcome 

Farmers who have 

applied improved 

practices as a result 

of training 

The number of 

primary sector 

producers 

(farmers, 

ranchers, 

fishermen, and 

other primary 

sector producers) 

that are applying 

new production or 

managerial 

Number Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

(confirmed 

by MCC 

Impact 

Evaluation) 

GHS/USAID 

GHS Activity 

Contractor 

Quarterly 

The MCC Impact Evaluation 

contractor will report on this 

indicator as well using data 

from the Farm Survey. That 

data will not be available 

until Year 5 of the Compact; 

therefore until then, this 

indicator will be tracked 

through USAID and the 

GHS Activity Contractor. 

ACED Indicator 1.2.2 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

techniques 

introduced or 

supported by 

MCC training or 

technical 

assistance, such as 

input use, 

production 

techniques, 

irrigation 

practices, post- 

harvest treatment, 

farm management 

techniques, or 

marketing 

strategies.  

The targets for this indicator 

in the MCA M&E Plan are 

different from the ACED 

PMEP targets for two 

reasons: the MCA targets 

were set before the ACED 

implementation contract was 

signed and the Compact year 

covers a different timeframe 

than the ACED contract 

year. It was agreed between 

MCC, USAID and MCA not 

to adjust the MCA targets 

because it did not make 

sense for ACED to 

recalculate their targets 

based on the Compact year. 

AI-13 Outcome 

Enterprises that have 

applied improved 

techniques 

The number of 

rural enterprises; 

producer, 

processing, and 

marketing 

organizations; 

water users 

associations; trade 

and business 

associations; and 

community-based 

organizations that 

are applying 

managerial or 

processing 

techniques 

introduced or 

Number Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

(confirmed 

by MCC 

Impact 

Evaluation) 

GHS/USAID 

GHS Activity 

Contractor 

Quarterly 

ACED Indicator 1.3.5 

MCA did not have targets 

set initially for this indicator, 

so the targets from the 

ACED PMEP are being 

used. However, the targets in 

the ACED PMEP cover a 

different time period than 

the Compact year. The 

Compact year is from 

October of one year to 

September of the next year; 

whereas the ACED contract 

year covers March of one 

year to February of the next 

year. 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

supported by 

MCC.   

  Outcome 

Reduced risk of 

export bans due to 

improved export 

certification and 

inspection systems 

Moldova sanitary 

and phytosanitary 

services achieve 

compliance with 

IPPC, ISPM 

Guidelines 7, 20 

and 23 and the 

Central 

Phytosanitary 

Laboratory is 

certified to ISO 

9000 

Date   
Independent 

audit 

GHS / USAID 

GHS Activity 

Contractor  

Once  ACED Indicator 1.4.3 

AI-6 Output Farmers trained 

The number of 

primary sector 

producers 

(farmers, 

ranchers, 

fishermen, and 

other primary 

sector producers) 

receiving 

technical 

assistance or 

participating in a 

training session 

(on improved 

production 

techniques and 

technologies, 

including post-

harvest 

interventions, 

Number Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

GHS / USAID 

GHS Activity 

Contractor  

Quarterly  

ACED Indicator 1.2.1 

The targets for this indicator 

in the MCA M&E Plan are 

different from the ACED 

PMEP targets for two 

reasons: the MCA targets 

were set before the ACED 

implementation contract was 

signed and the Compact year 

covers a different timeframe 

than the ACED contract 

year. It was agreed between 

MCC, USAID and MCA not 

to adjust the MCA targets 

because it did not make 

sense for ACED to 

recalculate their targets 

based on the Compact year. 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

developing 

business, 

financial, or 

marketing 

planning, 

accessing credit 

or finance, or 

accessing input 

and output  

markets).   

AI-7 Output Enterprises assisted 

The number of 

enterprises; 

producer, 

processing, and 

marketing 

organizations; 

water users 

associations; trade 

and business 

associations; and 

community-based 

organizations 

receiving 

assistance.     

Number Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

GHS / USAID 

GHS Activity 

Contractor  

Quarterly  

ACED Indicator 1.3.4 

MCA did not have targets 

set initially for this indicator, 

so the targets from the 

ACED PMEP are being 

used. However, the targets in 

the ACED PMEP cover a 

different time period than 

the Compact year. The 

Compact year is from 

October of one year to 

September of the next year; 

whereas the ACED contract 

year covers March of one 

year to February of the next 

year.  

  Process MOU in force 

A MOU between 

MCC, MCA 

Moldova and 

USAID is signed 

to set out the 

understanding of 

the parties about 

the roles and 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

MCC / MCA / 

USAID 
Once   
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

responsibilities of 

USAID, MCC 

and MCA with 

respect to the 

implementation 

and coordination 

of the GHS 

Activity 

  Process 
GHS activity 

launched 

GHS Contractor 

mobilized and 

teams are 

mobilized 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

MCC / MCA / 

USAID 
Once   

  Process 

Central 

Phytosanitary 

Lab is certified 

The Central 

Phytosanitary Lab 

is certified to ISO 

family of 

standards and / or 

another 

appropriate 

international 

standard as 

confirmed by a 

Certification or 

Accreditation 

body.  

 

 

 

 

 

 

 

 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

USAID to MCC Once 
ACED Indicator 1.4.4 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

Project 2: Roads Rehabilitation Project               

Activity 1: Sarateni – Drochia Junction M2               

  Outcome 
Reduced cost to road 

users 

Value of time 

savings and 

reduced vehicle 

operating costs 

with the project 

compared to no 

rehabilitation 

(modeled by 

HDM4) 

US Dollars   

HDM 4 

modeling 

run by SRA 

with 

financial 

support from 

MCA 

Moldova  

SRA Once Reporting Year: 5 

R-10 Outcome 
Average annual daily 

traffic  

The average 

number and type 

of vehicles per 

day, averaged 

over different 

times (day and 

night) and over 

different seasons 

to arrive at an 

annualized daily 

average. 

Number Road Type 
Traffic 

survey 

SRA or 

independent 

Traffic Count 

Once 

Beginning of Year 5 of the 

Compact. The period of 

count (past year or past 12 

months) will be decided 

according to road 

rehabilitation and 

completion schedule to 

account for seasonality. 

AADT for the full road was 

calculated using a weighted 

average for road segments 

based on each segment’s 

length.  See file “Roads 

Beneficiary and Indicators 

Calculations v5.xlsx” for 

details on this calculation. 

  Outcome 
Enhanced traffic 

safety 

Number of road 

accidents on the 

rehabilitated 

portion of road 

Number   

Road Police 

Department 

written 

reports 

Road Police 

Department of 

the Ministry of 

Internal Affairs 

Once 

The number of traffic 

accident will be provided by 

Road Police Department in 

Year 5.  This indicator is for 

tracking purposes only and 

no target will be assigned to 

it. 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

R-9 Outcome Roughness 

The measure of 

the roughness of 

the road surface, 

in meters of 

height per 

kilometer of 

distance traveled.   

Meters per 

kilometer 
Road Type Road survey 

SRA/Supervisin

g Engineer  
Once 

Upon completion of each 

road section  

  Outcome 
Road maintenance 

expenditure 

Annual 

expenditure for 

roads 

maintenance 

nationwide 

US Dollars   

Administrati

ve, from 

reports on 

State budget 

execution by 

MTRI and 

MOF 

Ministry of 

Transport and 

Road 

Infrastructure 

(MTRI) / 

Ministry of 

Finance (MOF) 

Annual   

  Outcome 

Revised legislative 

basis for road 

maintenance funding 

designed to meet the 

needs for 

sustainability of 

roads infrastructure 

Appropriate 

legislation is in 

full force and 

effect in 

accordance with 

the Program 

Implementation 

Agreement to 

ensure a sufficient 

percentage of 

revenue from the 

fuel excise tax is 

automatically 

allocated to the 

Road Fund 

Date    
Administrati

ve 

Publication in 

the Official 

Monitor 

(Monitorul 

Oficial) 

Once  

At the moment of 

publication of Road Fund 

Law 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

R-11 Outcome Road traffic fatalities  

The number of 

road traffic 

fatalities per year 

on roads 

constructed, 

rehabilitated or 

improved with 

MCC funding.  

Number Road Type 

Road Police 

Department 

written 

reports 

Road Police 

Department of 

the Ministry of 

Internal Affairs 

Once 

The number of traffic 

accident will be provided by 

Road Police Department in 

Year 5.  This indicator is for 

tracking purposes only and 

no target will be assigned to 

it. 

R-8 Output 
Kilometers of roads 

completed 

The length of 

roads in 

kilometers on 

which 

construction of 

new roads or 

reconstruction, 

rehabilitation, 

resurfacing or 

upgrading of 

existing roads is 

complete 

(certificates 

handed over and 

approved). 

Kilometers Road Type 

Administrati

ve; Project 

Implementat

ion 

documents 

SRA Quarterly 

Detailed Design will include 

information on the length of 

rehabilitated roads by Year 

  Output 

Trafficking in 

Persons training 

participants 

Number of trained 

workers on 

Trafficking in 

Persons (TIP) by 

Roads Contractor 

for their 

workforce  

Number   

Construction 

Contractor 

monitoring 

Contractors’ 

Reports 
Quarterly 

Construction Contractor 

reports quarterly to 

Construction Supervision 

Engineer    

  Output 

Trafficking in 

Persons training 

sessions 

Number of 

training sessions 

on Trafficking in 

Persons (TIP) by 

Number   

Construction 

Contractor 

monitoring 

Contractors’ 

Reports 
Quarterly 

Construction Contractor 

reports quarterly to 

Construction Supervision 

Engineer    
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

Roads Contractor 

for their 

workforce  

  Output 
Road safety training 

for teachers 

Number of 

teachers 

participants in the 

road safety 

trainings 

Number Gender 

Construction 

Contractor 

monitoring 

Contractors’ 

Reports 
Quarterly 

Construction Contractor 

reports quarterly to 

Construction Supervision 

Engineer    

  Output 
Road safety training 

for children 

Number of 

children 

participants in the 

road safety 

trainings  

Number   

Construction 

Contractor 

monitoring 

Contractors’ 

Reports 
Quarterly 

Construction Contractor 

reports quarterly to 

Construction Supervision 

Engineer    

  Process Final Design 

Final design 

prepared, 

reviewed and 

approved 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

SRA / Nathan 

(with 

URS/UNIVERS

INJ) 

Once   

  Process RAP implemented 

RAP 

implementation 

completed and 

approved 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

SRA, MCA 

Board 
Once    

  Process 
Permission for 

Construction 

Permission for 

Construction 

obtained by SRA 

for all portions 

planned for 

rehabilitation 

Date   

Administrati

ve; Project 

Implementat

ion 

documents 

SRA Once   

R-3 Process 
Kilometers of roads 

under design   

The length of 

roads in 

kilometers under 

design contracts. 

This includes 

Kilometers Road Type 

Administrati

ve; Project 

Implementat

ion 

documents 

SRA Quarterly    



 60 

Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

designs for 

building new 

roads and 

reconstructing, 

rehabilitating, 

resurfacing or 

upgrading 

existing roads. 

R-6 Process 

Kilometers of roads 

under works 

contracts   

The length of 

roads in 

kilometers under 

works contracts 

for construction 

of new roads or 

reconstruction, 

rehabilitation, 

resurfacing or 

upgrading of 

existing roads.  

Kilometers Road Type 

Administrati

ve; Project 

Implementat

ion 

documents 

SRA Quarterly   

R-4 Process 

Value of signed road 

construction 

contracts    

The value of all 

signed 

construction 

contracts for new 

roads or 

reconstruction, 

rehabilitation, 

resurfacing or 

upgrading of 

existing roads 

using compact 

funds.  

US Dollars Road Type 

Administrati

ve; Project 

Implementat

ion 

documents 

SRA / Fiscal 

Agent 
Quarterly    
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

  Process 

Value of contracted 

roads works 

disbursed 

The value of 

disbursement for 

all contracts that 

MCA has signed 

with contractors 

for construction 

of new or 

rehabilitated 

roads. 

US Dollars   

Administrati

ve; Project 

Implementat

ion 

documents 

SRA / Fiscal 

Agent 
Quarterly  

MCA-Moldova 

Infrastructure Unit to 

provide targets for 

disbursements of road 

construction. 

R-5 Process 

Percent disbursed of 

road construction 

contracts   

The total amount 

of all signed 

construction 

contracts for new 

roads or 

reconstruction, 

rehabilitation, 

resurfacing or 

upgrading of 

existing roads 

disbursed divided 

by the total value 

of all signed 

contracts. 

Percentage Road Type 

Administrati

ve; Project 

Implementat

ion 

documents 

SRA / Fiscal 

Agent 
Quarterly  

MCA-Moldova 

Infrastructure Unit to 

provide targets for 

disbursements of road 

construction. 

R-7 Process 

Temporary 

employment 

generated in road 

construction 

The number of 

people 

temporarily 

employed or 

contracted by 

MCA-contracted 

construction 

companies to 

work on 

construction of 

new roads or 

Number Gender 

Administrati

ve; Project 

Implementat

ion 

documents 

SRA / Fiscal 

Agent 
Annual  

The indicator does not have 

targets because it is a 

common indicator required 

by MCC but was not part of 

the original program logic. 
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Common 

Indicator 

Code 

Indicator 

Level 
Indicator Name Definition 

Unit of 

Measure 

Dis - 

aggregation 

Primary 

Data Source 

Responsible 

Party 

Frequency 

of 

Reporting 

Additional Information 

reconstruction, 

rehabilitation, 

resurfacing or 

upgrading of 

existing roads.  
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ANNEX 1. Table of Indicator Baselines and Targets 

 

Indicator Name 
Unit of 

Measure 

Indicator 

Classification 

Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Compact Goals 

Absolute poverty rate nationwide Percentage level 26.3% (2009)     20.0% 

Absolute poverty rate in rural areas Percentage level 36.3% (2009)     22.6% 

Project 1: Transition to High Value Agriculture Project 

Annual profits of crop production per 

hectare in Target Area 
US Dollars level 180 (2009)     

 
180 390 

Rent for land paid to lessors per hectare 

in Target Area 
US Dollars level 80 (2009)     

 
80 100 

Wage bill paid to labor per hectare in 

Target Area 
US Dollars level 40 (2009)     

 
40 180 

Area irrigated in Target Areas Hectares level 1,100 (2009)     2,280 3,460 

Adoption of HVA crops in Target Areas Hectares level 1,800 (2009)     
 

2,320 2,840 

Hectares under improved practices as a 

result of training 
Hectares cumulative 0    

 
8,400 

Increase in the annual profits among 

assisted farms outside of Target Areas 
Percentage level 0% 0%   

 
15% 20% 

Activity 1: Centralized Irrigation System Rehabilitation Activity 

Hectares under improved irrigation Hectares cumulative 0 0 0 0 6,200 15,500 

Centralized irrigation systems 

rehabilitated 
Number cumulative 0 0 0 0 4 11 

Value of signed irrigation feasibility and 

design contracts   
US Dollars cumulative 0 3,600,000 3,600,000 3,600,000 3,600,000 3,600,000 

Value of contracted irrigation feasibility 

and/or design studies disbursed 
US Dollars cumulative 0 1,800,000 3,600,000 3,600,000 3,600,000 3,600,000 

Percent disbursed of irrigation feasibility 

and design contracts 
Percentage cumulative 0% 50% 100% 100% 100% 100% 

Value of signed irrigation construction 

contracts   
US Dollars cumulative 0     53,900,000 53,900,000 53,900,000 

Value of contracted irrigation 

construction works disbursed 
US Dollars cumulative 0     16,200,000 43,100,000 53,900,000 
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Indicator Name 
Unit of 

Measure 

Indicator 

Classification 

Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Percent disbursed of irrigation 

construction contracts  
Percentage cumulative 0%     30% 80% 100% 

Temporary employment generated in 

irrigation 
Number cumulative 0           

Trafficking in Persons training 

participants  
Number cumulative  0      

Trafficking in Persons training sessions  Number cumulative  0      

Activity 2: Irrigation Sector Reform Activity 

Improved perception of quality of service 

by water users 
Percentage level 41% (2009)     41% 43% 75% 

WUAs achieving financial sustainability Number level 0 0 0 7 7 11 

WUAs with active and representative 

governance 
Number level 0 0 7 7 7 11 

WUAs with gender-balanced 

management and governance 
Number level 0 0 6 6 6 9 

Revised water management policy 

framework - with long-term water rights 

defined - established 

Date date   30-Apr-11         

Revised Legal Water Management 

Framework 
Date date       31-Aug-13     

Management Transfer Agreements 

signed 
Number cumulative 0 0 7 7 11 11 

Information campaign awareness Percentage level 0% 
 

  95%      

WUAs established under new law Number cumulative 0 0 11 11 11 11 

Nistru River Basin District Integrated 

Management Plan developed 
Number cumulative 0     1 

ISRA Contractor mobilized Date date   30-Nov-10         

Sites prepared for new RBM water 

monitoring equipment 
Date date     

 
 30-Jun-2013     

Expressions of interest obtained Date date   28-Feb-11         

Activity 3: Access to Agriculture Finance Activity (includes Target and non-Target areas) 

New HVA infrastructure in place Metric tones cumulative 0 0   3,800   10,500 

Additionality factor of AAF investments Percentage level 0     75%   75% 



 65 

Indicator Name 
Unit of 

Measure 

Indicator 

Classification 

Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Loans past due Percentage level     5% 5% 5% 5% 

Value of agricultural and rural loans US Dollars cumulative 0 1,500,000 3,500,000 4,500,000 9,500,000 14,900,000 

Loan borrowers Number cumulative 0 8 18 23 48 75 

Agricultural loans resulting from 

Investment Development Services 
Number cumulative 0 5 12 16 35 55 

HVA Post-Harvest Credit Facility 

Policies and Procedures Manual (PPM) 

Finalized 

Date date   30-Jun-11         

HVA Post-Harvest Credit Facility 

Launched 
Date date   31-Aug-11         

Impact Evaluation Process finalized and 

decision made regarding pilot expansion 
Date date       31-May-13     

Close-Out and Facility Transition Plan 

approved by MCC 
Date date       

 
30-Jun-2014    

Activity 4: Growing High Value Sales 

Value of sales facilitated US Dollars cumulative 0 2,100,000 6,300,000 12,600,000 21,000,000 31,500,000 

Agricultural businesses with sales 

facilitated 
Number cumulative 0 100 300 600 1,000 1,500 

Farmers who have applied improved 

practices as a result of training 
Number cumulative 0 330 550 1,340 2,050 2,800 

Enterprises that have applied improved 

techniques 
Number cumulative 0 5 20 35 55 75 

Reduced risk of export bans due to 

improved export certification and 

inspection systems 

Date date           31-Aug-15 

Farmers trained Number cumulative 0 500 850 1,340 3,150 4,300 

Enterprises assisted Number cumulative 0 8 30 53 84 120 

MOU in force Date date   31-Dec-10         

GHS activity launched Date date   31-Jan-11         

Central Phytosanitary 

Lab is certified 
Date date       31-Aug-2015 

Project 2: Roads Rehabilitation Project 

Activity 1: Sarateni – Drochia Junction M2 

Reduced cost to road users US Dollars level 0         112,000,000 
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Indicator Name 
Unit of 

Measure 

Indicator 

Classification 

Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Average annual daily traffic Number level 3,009 (2009)         4,270 

Enhanced traffic safety Number level 28 (2009)           

Roughness m/km level 12 (2009)         2.5 

Road maintenance expenditure US Dollars level 
35,800,000 

(2009) 
49,700,000 63,600,000 81,500,000 99,000,000 106,000,000 

Revised legislative basis for road 

maintenance funding designed to meet 

the needs for sustainability of roads 

infrastructure 

Date date   31-Jan-10         

Kilometers of roads completed Kilometers cumulative 0  0  0 0  93 93 

Trafficking in Persons training 

participants 
Number cumulative  0      

Trafficking in Persons training sessions Number cumulative  0      

Road safety training for teachers Number cumulative  0  0 50 50 50 50 

Road safety training for children Number cumulative  0 0  0  1,000 2,000 2,000 

Final Design Date date   30-Jun-11         

RAP implemented Date date     30-Sep-11       

Permission for Construction Date date     30-Sep-11       

Kilometers of roads under design   Kilometers cumulative 0 93 93 93 93 93 

Kilometers of roads under works 

contracts   
Kilometers cumulative 0 0 93 93 93 93 

Value of signed road construction 

contracts    
US Dollars cumulative 0 0 93,000,000 93,000,000 93,000,000 93,000,000 

Value of contracted roads works 

disbursed 
US Dollars cumulative 0  7,000,000 47,000,000 83,000,000 93,000,000 

Percent disbursed of road construction 

contracts   
Percentage cumulative 0  8% 51% 89% 100% 

Temporary employment generated in 

road construction 
Number cumulative 0           

Road traffic fatalities  Number level             
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ANNEX 3. Summary of Modification to Indicators, Baselines and 
Targets  
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Version 2 

 

This section summarizes changes in content, indicators, baselines, and target 

modification to date. 

 

(A) Changes in content. 

 

 Sections 6.1.1. and 6.1.2. For the mid-term and final evaluations MCA-Moldova 

will hire independent contractors and these evaluations are due respectively (i) 36 

months after Entry into Force of the Compact and (ii) one month before the end 

date of the Compact. 

 Section 6.1.4. Sanitary and Phytosanitary Standards Study will be conducted in 

coordination with USAID and USAID GHS Implementer to assess the overall 

diagnostic capacities related to sanitary and phytosanitary measures associated 

with HVA products. 

 Section 6.2.1. There are changes related to ISRA/CISRA evaluation 

methodology. 

 Section 6.2.2. There are changes related to AAF evaluation methodology. 

 Section 6.2.3. There are changes related to GHS evaluation methodology. 

 Attachment 2. The content of the budget was reduced to minimum information, 

keeping the reasonable degree of transparency, but without details that could be 

used during procurement of M&E services. 

 Attachment 4. and Attachment 5. The units for indicators were changed 

according to new TIBT requirements. 

 

(B) Changes to indicators, baselines, and target. 

Transition to High Value Project 
 
Indicator Modification Form 

Date September 2011 

Project/ Activity MCA THVA / Objective  

Indicator Hectares under improved practices as a result of training 

Indicator Definition Total number of hectares on which farmers are applying new 

production or managerial techniques introduced or supported by 

MCC, such as input use, production techniques, irrigation, harvesting 

and farm management techniques.  This indicator is directly linked to 

the indicator capturing the number of farmers who applied improved 

practices when new techniques are crop related. 

Modification Type Indicator name and definition change  
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Details and Justification The new indicator name and definition reflects details necessary to 

match with USAID / GHS similar indicator.  

 
Indicator Modification Form 

Date April 2011 

Project/ Activity ISRA / Process 

Indicator Expressions of interest obtained 

Indicator Definition Approval of the expression of interest report showing that a sufficient 

percentage of potential WUA members have expressed interest in 

forming WUAs 

Modification Type Indicator name and definition change  

Details and Justification The new definition contains the stipulation expression of interest 

instead of ‘contracts of associations’.    

 

Road Rehabilitation Project 
 

Following the discussions during the Implementation Workshop held in April 2011 

two additional indicators related to Social and Gender Integration Plan. 

 
Indicator Modification Form 

Date April 2011 

Project/ Activity MCA Moldova Road Rehabilitation Project 

Indicator Revised legislative basis for road maintenance funding designed to 

meet the needs for sustainability of roads infrastructure 

Indicator Definition Appropriate legislation is in full force and effect in accordance with the 

Program Implementation Agreement to ensure a sufficient percentage of 

revenue from the fuel excise tax is automatically allocated to the Road 

Fund 

Modification Type New indicators to be added  

Details and Justification Road funds have to secure a more stable and predictable flow of 

funds for road maintenance. However, although a country might have 

established a road fund, this does not necessarily mean that it is either 

fully efficient, or fully autonomous. I.e. the establishment of a road 

fund not always contributes to resolve the insufficiency of funds for 

road maintenance. The results will show how more efforts are 

required to capture and sustain the efficiency gains that could derive 

from the improvement of road management practices and better use 

of available resources. Overall, the road maintenance needs are 

becoming more visible. 

 
Indicator Modification Form 

Date April 2011 

Project/ Activity MCA Moldova Road Rehabilitation Project 

Indicator TIP training participants 
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Indicator Definition Number of trained workers on Trafficking in Persons (TIP) by 

Contractor for their workforce  

Modification Type New indicators to be added  

Details and Justification The M&E plan includes a provision that its indicators may be revised 

following the compilation of the MCA Moldova Social and Gender 

Integration Plan. Indicator are suggested to the M&E Plan as 

indicated above, put forward following consultation and agreement 

with M&E and road teams.  

 
Indicator Modification Form 

Date April 2011 

Project/ Activity MCA Moldova Road Rehabilitation Project 

Indicator TIP training sessions 

Indicator Definition Number of training sessions on Trafficking in Persons (TIP) by 

Contractor for their workforce  

Modification Type New indicators to be added  

Details and Justification The M&E plan includes a provision that its indicators may be revised 

following the compilation of the MCA Moldova Social and Gender 

Integration Plan. Indicator are suggested to the M&E Plan as 

indicated above, put forward following consultation and agreement 

with M&E and road teams.  

 
Indicator Modification Form 

Date April 2011 

Project/ Activity MCA Moldova Road Rehabilitation Project 

Indicator Road safety training for teachers 

Indicator Definition Number of teachers participants in the road safety trainings for 

women and children 

Modification Type New indicators to be added  

Details and Justification The M&E plan includes a provision that its indicators may be revised 

following the compilation of the MCA Moldova Social and Gender 

Integration Plan. Two indicators are suggested to the M&E Plan as 

indicated above, put forward following consultation and agreement 

with M&E and road teams.  

  
Indicator Modification Form 

Date April 2011 

Project/ Activity MCA Moldova Road Rehabilitation Project 

Indicator Road safety training for children 

Indicator Definition Number of children participants in the road safety trainings for 

women and children 
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Modification Type New indicators to be added  

Details and Justification The M&E plan includes a provision that its indicators may be revised 

following the compilation of the MCA Moldova Social and Gender 

Integration Plan. Two indicators are suggested to the M&E Plan as 

indicated above, put forward following consultation and agreement 

with M&E and road teams.  
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Version 3 

  
 

This section summarizes changes in content, indicators, baselines, and target 

modification to date. 

 

(A)  Changes in content. 

 

 Table of Content. The content of M&E Plan as well as the Table of Content were 

rearranged according to the para. 4.1.8 Contents of an M&E Plan of the most 

recent Policy for Monitoring and Evaluation of Compacts and Threshold 

Programs, May 1, 2012: 

1. Overview of the Compact and its Objectives 

1.1. Program Logic 

1.2. Projected Economic Benefits and Beneficiaries  

2. Monitoring Component 

2.1. Summary of Monitoring Strategy 

2.2. Data Quality Reviews 

3. Evaluation Component 

3.1. Key evaluation questions 

3.2. Evaluation methodologies 

3.3. Data collection plans 

3.4. Timing of analytical reports  

4. Implementation and Management of M&E 

4.1. Responsibilities 

4.2. MCA’s Management Information System for M&E 

4.3. Review and Revision of the M&E Plan  

5. M&E Budget  

6. Annex: Indicator Documentation Table   

7. Annex: Table of Indicator Baselines and Targets  

8. Annex: Modifications to the M&E Plan  

 List of Acronyms. Updated. 
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 Introduction. Added paragraphs about Compact programs principles and entity 

responsible for M&E Plan. 

 Section 4. Moved to Section 3 according to new M&E Plan content requirments. 

 3.4. Program beneficiaries. Added MCC explanation about Compact programs 

beneficiaries. 

 Section 5. Monitoring Component. Moved into Section 4.    

Edited the level of M&E indicators according to Policy for Monitoring and 

Evaluation of Compacts and Threshold Programs, May 1, 2012 requirments.  

Added para. 4.1.2 Indicator Classification.  

Added para. 4.1.3 Common Indicators.  

Added para. 4.1.4 Indicator Documentation Table.  

Added para. 4.1.9 Table of Indicator Baselines and Targets.  

Added para. 4.2. Data Quality Reviews (DQRs). 

Added para. 4.3. Standard Reporting Requirements. 

Added para. 4.4. M&E Requirements for Disbursements. 

 Section 6. Evaluation Component. Moved to Section 5. 

Table Common Differences among Evaluations Types. Changed the content 

and added a new column with MCC Performance Evaluation. 

5.1.3. MCC Impact and Performance Evaluations. Changed content. 

5.2. Specific Evaluation Plans. Changed the content according to the 

evaluation methodology of the following sections: 5.2.1. THVA Evaluation; 

5.2.1.1. ISRA - CISRA Evaluation; 5.2.1.2.GHS Evaluation; 5.2.1.3. AAF 

Evaluation. 

 Section 7 Implementation and Management of M&E. Moved to Section 6. 

Added para. 6.1. Responcibilities 

Added Diagram 2.Reporting/Data Flow Structure of Moldova Compact 

 Added section 7.0 M&E Budget. 

 Added section 8.0 Other that includes: 8.1. M&E Requirements for 

Disbursements; 8.2. M&E Assumptions and Risks. 

 Attachments. Renamed into Annexes. 
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(B)  Changes to indicators, baselines, and target. 

Indicator Modification Form 

Date October 2012  

Project/ Activity Compact Goal 

Indicator Absolute poverty rate nationwide 

Indicator Definition National absolute poverty rate 

Modification Type New responsible added: Ministry of Economy   

Details and Justification The Household Budget Survey (HBS) is used to calculate poverty profiles that 

describe poverty characteristics and assess how policies and programs affect 

the socio-economic situation of the population. The results of this survey 

related to the poverty are reported by the Ministry of Economy. 

 
Indicator Modification Form 

Date October 2012  

Project/ Activity Compact Goal 

Indicator Absolute poverty rate in rural areas 

Indicator Definition Absolute poverty rate in villages 

Modification Type New responsible added: Ministry of Economy   

Details and Justification The Household Budget Survey (HBS) is used to calculate poverty profiles that 

describe poverty characteristics and assess how policies and programs affect 

the socio-economic situation of the population. The results of this survey 

related to the poverty are reported by the Ministry of Economy. 

 
Indicator Modification Form 

Date October 2012  

Project/ Activity Transition to High Value Agriculture Project 

Indicator Objective Level 

Indicator Definition n/a 

Modification Type Modification of name: Outcome Level 

Details and Justification According to para 4.1.5.1. Indicator Levels of the Policy for Monitoring and 

Evaluation of Compacts and Threshold Programs, May 1, 2012 at MCC 

indicators are separated into: process, output, outcome, and goal indicators. 

 
Indicator Modification Form 

Date October 2012  

Project/ Activity Transition to High Value Agriculture Project 

Indicator Hectares under improved practices as a result of training 

Indicator Definition Total number of hectares on which farmers are applying new production or 

managerial techniques introduced or supported by MCC, such as input use, 

production techniques, irrigation, harvesting and farm management 

techniques.  This indicator is directly linked to the indicator capturing the 

number of farmers who applied improved practices when new techniques are 

crop related. 

Modification Type Modification of name,  definition and targets 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

 

New name: (AI-12) Hectares under improved practices as a result of training 
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New definition: The number of hectares on which farmers are applying new 

production or managerial techniques introduced or supported by MCC, such 

as input use, production techniques, irrigation practices, post-harvest 

treatment, farm management techniques, or marketing strategies. 

This indicator is directly linked to the indicator capturing the number of 

farmers who applied improved practices (AI-11) when new techniques are 

crop related. 

 
Indicator Modification Form 

Date October 2012  

Project/ Activity Transition to High Value Agriculture Project / Centralized Irrigation System 

Rehabilitation Activity (refers to Target Area only) 

Indicator Hectares under improved irrigation 

Indicator Definition The number of hectares served by existing or new irrigation infrastructure that 

are either rehabilitated or constructed with MCC funding. This indicator 

reports on the number of hectares affected by infrastructure interventions once 

they have been completed. The indicator includes all hectares within the 

service area of an improved irrigation system regardless of whether or not 

they are under production. 

Modification Type Moved from outcomes to outputs. Modification of name. 

Details and Justification Modification of name according to MCC’s Guidance on Common Indicators, 

May 2012. 

New name: (AI-8) Hectares under improved irrigation 

Moved according to para 4.1.5.1. Indicator Levels of the Policy for 

Monitoring and Evaluation of Compacts and Threshold Programs, May 1, 

2012. 

 
Indicator Modification Form 

Date October 2012  

Project/ Activity Transition to High Value Agriculture Project / Centralized Irrigation System 

Rehabilitation Activity (refers to Target Area only). 

Indicator Value of signed irrigation feasibility and design contracts 

Indicator Definition The value of all signed feasibility, design, and environmental contracts, 

including resettlement action plans, for agricultural irrigation investments. If 

the value of a contract changes, the amount of the change (either + or -) 

should be reported in the quarter where the change occurred. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

 

New name: (AI-1) Value of signed irrigation feasibility and design contracts 

New definition: The value of all signed feasibility, design, and environmental 

contracts, including resettlement action plans, for agricultural irrigation 

investments using 609(g) and compact funds. If the value of a contract 

changes, the total contract value should be reported in the quarter that the 

change occurred. Costs associated with pre-feasibility, supervision or 

management should not be included. 

 
Indicator Modification Form 

Date October 2012  

Project/ Activity Transition to High Value Agriculture Project / Centralized Irrigation System 

Rehabilitation Activity (refers to Target Area only) 
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Indicator Value of contracted irrigation feasibility and/or design studies disbursed 

Indicator Definition The value of all disbursements for feasibility, design, and environmental 

contracts, including resettlement action plans, for agricultural irrigation 

investments. 

Modification Type Modification of name 

Details and Justification Modification of name according to MCC’s Guidance on Common Indicators, 

May 2012: 

New name: Value disbursed of irrigation feasibility and design contracts 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Centralized Irrigation System 

Rehabilitation Activity (refers to Target Area only) 

Indicator Percent of contracted irrigation feasibility and/or design studies disbursed 

Indicator Definition Total amount of all signed feasibility, design, and environmental contracts, 

including resettlement action plans, for agricultural irrigation investments 

disbursed divided by total value of all contracts awarded.  Denominator = 

Value of signed contracts for studies. Numerator = Amount of money 

disbursed on these contracts. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (AI-2) Percent disbursed of irrigation feasibility and design 

contracts 

New definition: The total amount of all signed feasibility, design, and 

environmental contracts, including resettlement action plans, for agricultural 

irrigation investments disbursed divided by the total value of all signed 

contracts.  Numerator = Value disbursed of irrigation feasibility and design 

contracts. Denominator = Value of signed irrigation feasibility and design 

contracts (AI-1). 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Centralized Irrigation System 

Rehabilitation Activity (refers to Target Area only) 

Indicator Value of irrigation construction contracts signed 

Indicator Definition Total value of all signed construction contracts for agricultural irrigation 

investments. If the value of a contract changes, the amount of the change 

(either + or -) should be reported in the quarter where the change occurred. 

Cost sharing by others (e.g., cofinancing by other donors or government) 

should not be included. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (AI-3) Value of signed irrigation construction contracts 

New definition: The value of all signed construction contracts for agricultural 

irrigation investments using compact funds. If the value of a contract changes, 

the total contract value should be reported in the quarter that the change 

occurred. Cost sharing by others (e.g., the non-MCC funding component of 

any co-financing with other donors or government) should not be included. 

Cost associated with supervision or management should not be included. 
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Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Centralized Irrigation System 

Rehabilitation Activity (refers to Target Area only) 

Indicator Value of contracted irrigation construction works disbursed 

Indicator Definition Total value of disbursements for all signed irrigation construction contracts 

for agricultural investments. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: Value of disbursed irrigation construction contracts 

New definition: Total value of disbursements for all signed irrigation 

construction contracts. 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Centralized Irrigation System 

Rehabilitation Activity (refers to Target Area only) 

Indicator Percent of contracted irrigation construction works disbursed 

Indicator Definition Total amount of all signed construction contracts for agricultural irrigation 

investments disbursed divided by total value of all contracts awarded. 

Denominator = Value of signed contracts for construction. Numerator = 

Amount of money disbursed on these contracts. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (AI-4) Percent disbursed of irrigation construction contracts 

New definition: The total amount of all signed construction contracts for 

agricultural irrigation investments disbursed divided by the total value of all 

signed contracts. Numerator = Value disbursed of irrigation construction 

contracts. Denominator = Value of signed irrigation construction contracts 

(AI-3). 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Centralized Irrigation System 

Rehabilitation Activity (refers to Target Area only) 

Indicator Temporary employment generated in irrigation 

Indicator Definition The number of people temporarily employed or contracted by MCA-

contracted construction companies to work on construction of irrigation 

systems. 

Modification Type Adding new indicator 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012. 

 

No targets set. 

 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Access to Agriculture Finance 

Activity (includes Target and non-Target areas) 



 78 

Indicator Value of agricultural and rural loans 

Indicator Definition Total value of agricultural and/or rural loan funds for on-farm, off-farm, and 

rural investments provided under the Access to Agriculture Finance Activity 

for post-harvest infrastructure. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (AI-10) Value of agricultural and rural loans 

New definition: The value of agricultural loans and rural loans disbursed for 

on-farm, off-farm, and rural investments. Loans and credit can be extended to 

farmers and agribusinesses by financial institutions such as commercial banks, 

government banks, non-bank financial institutions, financial NGOs and input 

suppliers, or equity financing. Only MCC’s contribution to the loan should be 

counted. 

Disaggregation: Male/Female 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Access to Agriculture Finance 

Activity (includes Target and non-Target areas) 

Indicator Number of all loans 

Indicator Definition Number of loans provided under the AAF Activity for post-harvest 

infrastructure (both those receiving IDS support and those not using IDS) 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (AI-9) Loan borrowers 

New definition: The number of borrowers (primary sector producers, rural 

entrepreneurs, and associations) who access loans for on-farm, off-farm, and 

rural investment through MCC financial assistance.  

Disaggregation: Male/Female 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Access to Agriculture Finance 

Activity (includes Target and non-Target areas) 

Indicator Agricultural loans resulting from Investment Development   

Indicator Definition Number of loans received by borrowers which received support from 

Investment Development Services 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: Loan borrowers resulting from Investment Development  Services 

New definition: Number of borrowers which received support from 

Investment Development Services 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Growing High Value Sales 

Activity (includes Target and non-Target areas) 

Indicator Number of farmers that have applied improved techniques (GHS) 

Indicator Definition Total number of farmers or rural entrepreneurs that are applying new 

production or managerial techniques introduced or supported by MCC, such 
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as input use, production techniques, irrigation, post harvest treatment, and 

farm management techniques. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (AI-11) Farmers who have applied improved practices as a result 

of training 

New definition: The number of primary sector producers (farmers, ranchers, 

fishermen, and other primary sector producers) that are applying new 

production or managerial techniques introduced or supported by MCC training 

or technical assistance, such as input use, production techniques, irrigation 

practices, post- harvest treatment, farm management techniques, or marketing 

strategies. 

This indicator should be directly linked to the indicator on number of farmers 

trained (AI-6). 

In the case where a farmer applies more than one improved technique, the 

farmer is counted only once. 

Disaggregation: Male/Female 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Growing High Value Sales 

Activity (includes Target and non-Target areas) 

Indicator Number of enterprises that have applied improved techniques(GHS) 

Indicator Definition Total number of farmers’ associations, post-harvest or processing enterprises, 

water management entities, or other rural enterprises that are applying 

managerial or processing techniques introduced or supported by MCC.  When 

a number of farmers are involved in an association or cooperative, they are not 

counted individually, but as one entity. 

Modification Type Modification of name, definition adding targets 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012. Adding targets according USAID GHS 

Contractor PMEP. 

New name: (AI-13) Enterprises that have applied improved techniques 

New definition: The number of rural enterprises; producer, processing, and 

marketing organizations; water users associations; trade and business 

associations; and community-based organizations that are applying managerial 

or processing techniques introduced or supported by MCC. 

This indicator should be directly linked to the indicator of number of 

enterprises assisted (AI-7). In the case where an enterprise applies more than 

one improved technique, the enterprise is counted only once.  

Disaggregation: Male/Female (ownership) 
 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Old targets TBD TBD TBD TBD TBD 

New targets 5 20 35 55 75 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Growing High Value Sales 

Activity (includes Target and non-Target areas) 

Indicator Number of farmers trained 

Indicator Definition Total number of farmers or rural entrepreneurs receiving technical assistance 
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(training on production, use of new technologies, and linking to markets) 

within Target Area and non-Target area. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (AI-6) Farmers trained 

New definition: The number of primary sector producers within Target Area 

and non-Target area (farmers, ranchers, fishermen, and other primary sector 

producers) receiving technical assistance or participating in a training session 

(on improved production techniques and technologies including post-harvest 

interventions, developing business, financial, or marketing planning, accessing 

credit or finance, or accessing input and output markets). An individual who 

receives training or technical assistance multiple times is counted only once, 

as one individual trained. 

Disaggregation: Male/Female 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Transition to High Value Agriculture Project / Growing High Value Sales 

Activity (includes Target and non-Target areas) 

Indicator Number of enterprises assisted 

Indicator Definition Total number of farmers’ associations, post-harvest or processing enterprises, 

water management entities, or other rural enterprises receiving technical or 

financial assistance within Target Area and non-Target area. 

Modification Type Modification of name, definition adding targets 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012. Adding targets according USAID GHS 

Contractor PMEP. 

New name: (AI-7) Enterprises assisted 

New definition: The number of enterprises; producer, processing, and 

marketing organizations; water users associations; trade and business 

associations; and community-based organizations receiving assistance within 

Target Area and non-Target area. This assistance includes interventions that 

focus on enterprise or association/cooperative functions, such as processing, 

marketing, or any downstream techniques, as well as managerial and financial 

practices. In the case of training or assistance to associations or cooperatives, 

if the intervention focuses on the associative functions, such as the 

management or strategic planning of the association as a whole, individual 

members are not counted separately, but as one entity. If the training or 

technical assistance is provided to a group of enterprises but focuses on 

productive functions at the individual enterprise level, each enterprise is 

counted separately. An individual can be considered an enterprise. 

Disaggregation: Male/Female (ownership). 

Disaggregation: Male/Female (ownership). 

 

 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Old targets TBD TBD TBD TBD TBD 

New targets 8 30 53 84 120 

 

 

Indicator Modification Form 

Date October 2012 
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Project/ Activity Transition to High Value Agriculture Project / Growing High Value Sales 

Activity (includes Target and non-Target areas) 

Indicator Phytosanitary laboratory equipped 

Indicator Definition Laboratory equipment shipped to Phytosanitary laboratory. 

Modification Type Modification of name, definition adding target 

Details and Justification Modification according to USAID GHS Contractor PMEP indicators: 

New name: (AI-7) The Central Phytosanitary Lab is certified 

New definition: The Central Phytosanitary Lab is certified to ISO family of 

standards and / or another appropriate international standard as confirmed by a 

Certification or Accreditation body. 
 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Old targets   TBD TBD TBD 

New targets     31-Aug-

2015 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Objective Level 

Indicator Definition n/a 

Modification Type Modification of name: Outcome Level   

Details and Justification According to para 4.1.5.1. Indicator Levels of the Policy for Monitoring and 

Evaluation of Compacts and Threshold Programs, May 1, 2012 at MCC 

indicators are separated into: process, output, outcome, and goal indicators.  

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Average Annual Daily Traffic 

Indicator Definition Average number of vehicles per day, averaged over different times (day and 

night) and over different seasons to arrive at an annualized daily average on 

the road segment rehabilitated under Compact 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (R-10) Average annual daily traffic 

New definition: The average number and type of vehicles per day, averaged 

over different times (day and night) and over different seasons to arrive at an 

annualized daily average. 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Roughness of the road 

Indicator Definition International Roughness Index (IRI) measures the roughness of the 

rehabilitated road and is used to define a characteristic of the longitudinal 

profile of a traveled wheel track and constitutes a standardized roughness 

measurement 

Modification Type Modification of name, definition and target 

Details and Justification Modification of name and definition according to MCC’s Guidance on 
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Common Indicators, May 2012: 

New name: (R-9) Roughness 

New definition: The measure of the roughness of the road surface, in meters 

of height per kilometer of distance traveled. 

This is measured by either an International Roughness Index (IRI) machine, 

taking the maximum speed that a vehicle can travel on a road and finding the 

corresponding roughness measure, or in tight budget situations, through a 

visual inspection using strict criteria. A lower value means a smoother road. 

 

Modification of target: According to the Technical Specifications elaborated 

by the Designer (Nathan/URS) for the road rehabilitation contracts, the asphalt 

concrete wearing course shall be accepted for all road sections where the IRI 

is not greater than 2.50 m/km (250 cm/km), and where all other applicable 

contract requirements are met. 

The new target figures for the road roughness were proposed based on the 

better knowledge of road condition and technical solutions to be used for the 

rehabilitation of the road. 

 

 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Old targets     2 

New targets     2.5 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Kilometers of roads completed 

Indicator Definition The length of roads on which construction or rehabilitation is complete 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (R-8) Kilometers of roads completed 

New definition: The length of roads in kilometers on which construction of 

new roads or reconstruction, rehabilitation, resurfacing or upgrading of 

existing roads is complete (certificates handed over and approved). 

 

 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Old targets  TBD TBD TBD 93 

New targets 0 0 0 93 93 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Kilometers of roads under design 

Indicator Definition The length of roads under design contracts. This may include building new 

roads, modifying existing roads, reconstruction, rehabilitation, resurfacing or 

upgrading 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (R-3) Kilometers of roads under design 
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New definition: The length of roads in kilometers under design contracts. This 

includes designs for building new roads and reconstructing, rehabilitating, 

resurfacing or upgrading existing roads. 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Kilometers (km) of roads under works contracts 

Indicator Definition The length of roads under works contract for construction or rehabilitation.  

This may include building new roads or modifying existing roads 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (R-6) Kilometers of roads under works contracts 

New definition: The length of roads in kilometers under works contracts for 

construction of new roads or reconstruction, rehabilitation, resurfacing or 

upgrading of existing roads. 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Value of signed contracts for road works 

Indicator Definition The value of all contracts that MCA has signed with contractors for 

construction of new or rehabilitated roads. If the value of the contract changes, 

the amount of the change (either + or -) should be reported in the quarter that 

the change occurred. Cost sharing by others (e.g., co financing by other 

donors or government) should not be included. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (R-4) Value of signed road construction contracts 

New definition: The value of all signed construction contracts for new roads 

or reconstruction, rehabilitation, resurfacing or upgrading of existing roads 

using compact funds. 

If the value of a contract changes, the total contract value should be reported 

in the quarter that the change occurred. Cost sharing by others (e.g., the non-

MCC funding component of any co-financing with other donors or 

government) is not included. Costs associated with supervision or 

management is not included. 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Value of contracted roads works disbursed 

Indicator Definition The value of disbursement for all contracts that MCA has signed with 

contractors for construction of new or rehabilitated roads. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: Value disbursed of road construction contracts 

New definition: The value of all disbursed construction contracts for new 

roads or reconstruction, rehabilitation, resurfacing or upgrading of existing 
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roads using compact funds. 

 

 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Old 

targets 

0 TBD TBD TBD TBD 

New 

targets 

0 

7,000,000 40,000,000 36,000,000 10,000,000 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator Percent of contracted roads works disbursed 

Indicator Definition The aggregate amount disbursed divided by all signed contracts for 

construction of new or rehabilitated roads.  Denominator = Value of signed 

contracts for roads works as defined above. Numerator = Amount of money 

disbursed on the signed contracts for roads works. This is a proxy indicator for 

physical completion of road works. However, since the numerator includes 

industry standard advance payments and mobilization fees, it does not 

correlate perfectly with physical progress. (cumulative).. 

Modification Type Modification of name and definition 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

New name: (R-5) Percent disbursed of road construction contracts 

New definition: The total amount of all signed construction contracts for new 

roads or reconstruction, rehabilitation, resurfacing or upgrading of existing 

roads disbursed divided by the total value of all signed contracts. 

Numerator = Value disbursed of road construction contracts. Denominator = 

Value of signed road construction contracts (R-4). 

 

 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Old targets 0 TBD TBD TBD 100% 

New targets 0 8% 51% 89% 100% 

 

Indicator Modification Form 

Date October 2012 

Project/ Activity Road Rehabilitation Project 

Indicator (R-7) Temporary employment generated in road construction 

Indicator Definition The number of people temporarily employed or contracted by MCA-

contracted construction companies to work on construction of new roads or 

reconstruction, rehabilitation, resurfacing or upgrading of existing roads. 

Modification Type Adding a new indicator 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012. 

 

No targets set 

 

 

Indicator Modification Form 

Date October 2012 



 85 

Project/ Activity Road Rehabilitation Project 

Indicator (R-11) Road traffic fatalities 

Indicator Definition The number of road traffic fatalities per year on roads constructed, 

rehabilitated or improved with MCC funding. 

Modification Type Adding a new indicator 

Details and Justification Modification of name and definition according to MCC’s Guidance on 

Common Indicators, May 2012: 

 

No targets set 
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Version 4 

  
 

This section summarizes changes in content, indicators, baselines, and target 

modification to date. 
 

(A)  Changes in content. 

 

 Section 3.0 Compact and Objective Overview.  

o Added a new sub-section 3.3.2.2 THVA Project Logic Assumptions. 

 Section 5.0 Evaluation Component.  

o In sub-section 5.2.1.1 ISRA-CISRA Evaluation changed the time final impact 

evaluation to 2018-2019. 

o In sub-section 5.2.1.2 GHS Evaluation removed quantitative and changed the 

timing of qualitative evaluations. 

 Section 6.0 Implementation and Management of M&E.  

o In sub-section 6.2. MCA Management Information System for M&E changed the 

name of Management Information System. 

 

(B)  Changes to indicators, baselines, and target. 

Indicator Modification Form 

Date January 2014  

Project/ Activity Compact Goal 

Indicator Absolute poverty rate nationwide 

Indicator Definition National absolute poverty rate 

Modification Type (i) Removed disaggregation.    

(ii) Changed frequency of reporting to Once 

(iii) Removed targets for Year 1, Year 2, Year 3, Year 4 

(iv) Replaced poverty rate baseline from 30.2% (2007) to 26.3% 

(2009) to be in line with all baselines in the Table of Indicator 

Baselines and Targets.   

Details and Justification The Household Budget Survey (HBS) is used to calculate poverty profiles that 

describe poverty characteristics and assess how policies and programs affect 

the socio-economic situation of the population. The results of this survey 

related to the poverty are reported by the Ministry of Economy. Target 

estimated for the Compact Year 5, 20% poverty rate nationwide, was achieved 

in Compact Year 2. The Data Quality Review 2013 recommended eliminating 

annual targets and focusing only one target for Compact Year 5. Considering 

that baseline year for outcome indicators is estimated the year of 2009, the 

baseline year of Goal indicator was changed to be identical. 
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Indicator Modification Form 

Date January 2014  

Project/ Activity Compact Goal 

Indicator Absolute poverty rate in rural areas 

Indicator Definition Absolute poverty rate in villages 

Modification Type (i) Removed disaggregation.    

(ii) Changed frequency of reporting to Once 

(iii) Removed targets for Year 1, Year 2, Year 3, Year 4 

(iv) Replaced poverty rate baseline from 34.1.2% (2007) to 36.3% 

(2009) to be in line with all baselines in the Table of Indicator 

Baselines and Targets.   

Details and Justification The Household Budget Survey (HBS) is used to calculate poverty profiles that 

describe poverty characteristics and assess how policies and programs affect 

the socio-economic situation of the population. The results of this survey 

related to the poverty are reported by the Ministry of Economy. Target for 

rural poverty, estimated for Compact Year 3 (25.2%), was achieved in 

Compact Year 2 (25%). The Data Quality Review 2013 recommended 

eliminating annual targets and focusing only one target for Compact Year 5. 

Considering that baseline year for outcome indicators is estimated the year of 

2009, the baseline year of Goal indicator was changed to be identical. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA  

Indicator Annual profits of crop production per hectare in Target Area 

Indicator Definition Average annual profits of farms in Target Areas (defined as average annual 

profits from crop production/average size of farm)  

Modification Type Deletion of target for Year 3 

Change Additional Information. 

Details and Justification Reporting Years will be: Pre-Compact Baseline, 4, and 2019 for Year 5 of 

Compact. 

 

Baseline 

(Year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old 

value: 

180 

(2009) 
  180 180 390 

New  

value: 

180 

(2009) 
   180 390 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA  

Indicator Rent for land paid to lessors per hectare in Target Area 

Indicator Definition Average rent paid by lessee to lessor per hectare of rented land in Target 

Areas 

Modification Type Deletion of target for Year 3 

Change Additional Information. 

Details and Justification Reporting Years will be: Pre-Compact Baseline, 4, and 2019 for Year 5 of 

Compact. 

 

Baseline 

(Year) 
Year 1 Year 2 Year 3 Year 4 Year 5 
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Old 

value: 

80 

(2009) 
  80 80 100 

New  

value: 

80 

(2009) 
   80 100 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA  

Indicator Wage bill paid to labor per hectare in Target Area 

Indicator Definition Value of labor (defined as annual person-days of labor per hectare in target 

areas × average daily wage excluding household labor)  

Modification Type Deletion of target for Year 3 

Change Additional Information. 

Details and Justification Reporting Years will be: Pre-Compact Baseline, 4, and 2019 for Year 5 of 

Compact. 

 

Baseline 

(Year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old 

value: 

40 

(2009) 
  40 40 180 

New  

value: 

40 

(2009) 
   40 180 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA  

Indicator Area irrigated in Target Areas 

Indicator Definition Number of hectares of irrigated crops (high value agriculture, grains and 

technical crops) in Target Areas 

Modification Type Deletion of target for Year 3 

Change Additional Information. 

Details and Justification Reporting Years will be: Pre-Compact Baseline, 4, and 2019 for Year 5 of 

Compact. 

 

Baseline 

(Year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old 

value: 

1,100 

(2009) 
  1,100 2,280 3,460 

New  

value: 

1,100 

(2009) 
   2,280 3,460 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA  

Indicator Adoption of HVA crops in Target Areas 

Indicator Definition Number of hectares of irrigated and non-irrigated high value agriculture crops 

(fruits, grapes, vegetables, potatoes, etc.) in Target Areas 

Modification Type Deletion of target for Year 3 

Change Additional Information. 

Details and Justification Reporting Years will be: Pre-Compact Baseline, 4, and 2019 for Year 5 of 

Compact. 

 

Baseline 

(Year) 
Year 1 Year 2 Year 3 Year 4 Year 5 



 89 

Old 

value: 

1,800 

(2009) 
    1,800 2,320 2,840 

New  

value: 

1,800 

(2009) 
     2,320 2,840 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA  

Indicator Hectares under improved practices as a result of training 

Indicator Definition The number of hectares on which farmers are applying new production or 

managerial techniques introduced or supported by MCC, such as input use, 

production techniques, irrigation practices, post-harvest treatment,  farm 

management techniques, or marketing strategies.  

Modification Type Deletion of target for Year 1 and Year 3, and Year 4. 

Change Additional Information. 

Details and Justification Reporting Years will be year 2019 for Year 5 of Compact. 

 

Baseline 

(Year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old 

value: 
0 990  4,020 6,150 8,400 

New  

value: 
0     8,400 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA  

Indicator Increase in the annual profits among assisted farms outside of Target Areas 

Indicator Definition Percent differential between the annual per hectare profit (excluding rent and 

labor costs) realized among assisted farms outside of Target Areas and a 

comparison farm group 

Modification Type Deletion of target for Year 1 and Year 3, and Year 4. 

Change Additional Information. 

Details and Justification Reporting Years will be year 2019 for Year 5 of Compact. 

 

Baseline 

(Year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old 

value: 
0% 0%   10% 15% 20% 

New  

value: 
0%     20% 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Hectares under improved irrigation 

Indicator Definition The number of hectares served by existing or new irrigation infrastructure that 

are either rehabilitated or constructed with MCC funding.   

Modification Type Change Indicator Level. 

Change Responsible Party. 

Details and Justification MCC Common Indicator Guidelines suggests that indicator (AI-8) Hectares 

under improved irrigation shall be attributed to output level. 

As MCA-Moldova concluded the contract with PIM, the responsible party is 
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CISRA. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Centralized irrigation systems rehabilitated 

Indicator Definition Number of centralized irrigation systems with rehabilitation works completed 

under Compact.   

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

CISRA. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Value of signed irrigation feasibility and design contracts   

Indicator Definition The value of all signed feasibility, design, and environmental contracts, 

including resettlement action plans, for agricultural irrigation investments 

using 609(g) and compact funds.  

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

Fiscal Agent. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Value of contracted irrigation feasibility and/or design studies disbursed 

Indicator Definition The value of all disbursements for feasibility, design, and environmental 

contracts, including resettlement action plans, for agricultural irrigation 

investments.   

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

Fiscal Agent. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Percent disbursed of irrigation feasibility and design contracts 

Indicator Definition The total amount of all signed feasibility, design, and environmental contracts, 

including resettlement action plans, for agricultural irrigation investments 

disbursed divided by the total value of all signed contracts.   

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

Fiscal Agent. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  
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Indicator Value of signed irrigation construction contracts  

Indicator Definition The value of all signed construction contracts for agricultural irrigation 

investments using compact funds.   

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

Fiscal Agent. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Value of contracted irrigation construction works disbursed 

Indicator Definition Total value of disbursements for all signed construction contracts for 

agricultural irrigation investments.   

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

Fiscal Agent. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Percent disbursed of irrigation construction contracts  

Indicator Definition The total amount of all signed construction contracts for agricultural irrigation 

investments disbursed divided by the total value of all signed contracts.   

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

Fiscal Agent. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Temporary employment generated in irrigation 

Indicator Definition The number of people temporarily employed or contracted by MCA-

contracted construction companies to work on construction of irrigation 

systems.   

Modification Type Change Responsible Party and Frequency. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

Constructor’s Report and frequency of reporting is ‘quarterly’. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Trafficking in Persons training participants  

Indicator Definition Number of trained workers on Trafficking in Persons (TIP) by CISRA 

Contractor for their workforce  

Modification Type Adding a new indicator. 

Details and Justification The M&E plan includes a provision that its indicators may be revised 

following the provisions of the MCA Moldova Social and Gender Integration 

Plan. A new indicator is suggested to the M&E Plan as indicated above. 

Indicators name, definition, unit, source, methodology of data collection, 
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frequencies are provided by MCA Moldova SGIP.  

Due to the fact that it is not clear how many workers will be hired by CISRA 

Contractor(s) to rehabilitate the CIS, we might find unsuitable the setting of 

targets on this indicator. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / CISRA  

Indicator Trafficking in Persons training sessions 

Indicator Definition Number of training sessions on Trafficking in Persons (TIP) by CISRA 

Contractor for their workforce  

Modification Type Adding a new indicator. 

Details and Justification The M&E plan includes a provision that its indicators may be revised 

following the provisions of the MCA Moldova Social and Gender Integration 

Plan. A new indicator is suggested to the M&E Plan as indicated above. 

Indicators name, definition, unit, source, methodology of data collection, 

frequencies are provided by MCA Moldova SGIP.  

Due to the fact that it is not clear how many workers will be hired by CISRA 

Contractor(s) to rehabilitate the CIS, we might find unsuitable the setting of 

targets on this indicator. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator Improved perception of quality of service by water users 

Indicator Definition Percentage of centralized irrigation systems users satisfied with the timeliness, 

cost and administration of irrigation. 

Modification Type Change in definition and Additional Information 

Details and Justification To clarify the population to be included in calculation of this indicator, the 

definition was modified to: 

“Percentage of centralized irrigation systems users satisfied with the 

timeliness, cost and administration of irrigation provided throughout CIS.” 

Reporting Years are: Pre-Compact Baseline, 4, 5. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA  

Indicator WUAs achieving financial sustainability 

Indicator Definition Number of assisted WUAs (with schemes completed and fully operational and 

assuming state still subsidize the pumping costs) where tariffs collected covers 

100% of operating costs plus an amount for capital/replacement costs. 

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA  

Indicator WUAs with active and representative governance 



 93 

Indicator Definition Number of WUAs complying with transparent governance practices including 

an annual plan and year end report approved by the respective general 

assembly. 

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator WUAs with gender-balanced management and governance 

Indicator Definition Number of WUAs having at least 20% of board member positions filled by 

women 

Modification Type Change in definition. 

Change Responsible Party 

Details and Justification The definition has to make clear that indicator refers to Admin Council. The 

new definition is:  

Number of WUAs having at least 20% of board (Administrative Council) 

member positions filled by women. 

As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator Management Transfer Agreements signed 

Indicator Definition Number of Management Transfer Agreements signed 

Modification Type Change Responsible Party 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator Information campaign awareness 

Indicator Definition Percentage of farm operators within Target Area aware about ISRA out of the 

total number of farm operators in Target Area 

Modification Type Change Frequency 

Change Responsible Party 

Change in Reporting Year 

Change in Additional Information 

Details and Justification The indicator will be reported once for Year 3 by MCC Impact Evaluation 

Consultant.. 

 

Baseline 

(Year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old 

value: 
0% 95%         

New  

value: 
0%    95%     
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Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator WUAs established under new law 

Indicator Definition Number of WUAs registered under new specific WUA law 

Modification Type Change Responsible Party 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator Revised legal water management framework 

Indicator Definition Four secondary regulations to be passed establishing the water rights, water 

registry and basin management 

Modification Type Change indicator level. 

Change Responsible Party. 

Details and Justification The level of indicator is changed to ‘output’. 

As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator Water resource management plans prepared 

Indicator Definition The number of water basin and sub-basin management plans prepared that 

included the participation of local institutions and stakeholders 

Modification Type Change in the name and definition. 

Change in responsible party 

Change in targets 

Details and Justification This indicator was set based on the Draft Water Law, existing at the moment 

of ISRA TOR development.  Upon the Water Law’s approval amendments 

were made to it, with the following being provided for:  

“The efficient management of the water resources of the Republic of Moldova 

shall be carried out on the basis of the Nistru river basin and of the Danube-

Prut and the Black Sea river basin, situated in the territory of the Republic of 

Moldova, called river basin districts.” 

Based on that provision, amendments were also made to the Contract for the 

provision of Irrigation Sector reform Services between MCA and the ISRA 

contractor. 

Based on those facts, and after consultations with the Ministry of Environment 

and MCA, it was decided to establish the Committee at the river basin level 

(for the Nistru river). Thus, it is suggested to change the name of the indicator, 

the new name being: “Nistru River Basin District Integrated Management 

Plan developed,” and the new definition would be “Nistru River Basin District 

integrated management plan prepared with the participation of local 

institutions and stakeholders”. 

As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old value: 0 0 TBD TBD 1 
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Water 

resource 

management 

plans 

prepared 

New  value: 

Nistru River 

Basin 

District 

integrated 

management 

plan 

developed 

    1 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator Secured structures for new RBM equipment provided 

Indicator Definition Government has contributed safe and secure structures and places for housing 

equipment for water measurements  

Modification Type Change in the name, definition, target, and responsible party. 

Details and Justification ISRA Deliverable 13 describes ten monitoring sites in the Nistru River Basin 

District, each carefully selected according to international and local criteria.  

The report and the ten sites were approved by MCA in February 2012.  Due to 

external reasons, most of the sites were redefined later that year, and 

ultimately there were eight new sites that would be fitted with real-time 

monitoring equipment. The SHS announced that the sites were ready, however 

when the equipment vendor visited some of the sites in February 2013 it was 

declared that there was too much ice buildup on the bridges and it would be 

necessary to wait with the installation until springtime. So, the sites were not 

completely ready for installation. The sites were finally ready in June 2013 

and the installation of the real-time monitoring equipment at all of the eight 

sites was completed by the end of July 2013. 

The new name of the indicator is proposed as “Sites prepared for new RBM 

water monitoring equipment;” and the new definition would be: “Sites 

prepared for new RBM water monitoring equipment.”  The new target date 

would be June 2013. 

As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old value: 

Secured 

structures 

for new 

RBM 

equipment 

provided 

 
30-Sep-

11 
   

New  

value: 

Sites 

prepared 

for new 

RBM 

water 

  
30-Jun-

2013 
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monitoring 

equipment 
 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / ISRA 

Indicator Expressions of interest obtained 

Indicator Definition Approval of the expression of interest report showing that a sufficient 

percentage of potential WUA members have expressed interest in forming 

WUAs 

Modification Type Change Responsible Party. 

Details and Justification As MCA-Moldova concluded the contract with PIM, the responsible party is 

ISRA Contractor. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / AAF  

Indicator New HVA infrastructure in place 

Indicator Definition Operational cold-storage capacity of high value agriculture post-harvest 

structures financed under the AAF 

Modification Type Change in Primary Data Source and Responsible Party 

Details and Justification Primary Data Source is changed from “AAF Survey” into “Minutes on final 

approval, issued by Public Authorities” and Responsible Party is AAF Officer. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity THVA / AAF  

Indicator Close-Out and Facility Transition Plan approved by MCC 

Indicator Definition Plan as to how the funds will be managed/used after the life of the compact 

approved by MCC 

Modification Type Setting date and removing Additional Information 

Details and Justification The date for this indicator was set as follows: 

 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old value   TBD   

New  

value 
   

30-Jun-

2014 
 

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity Road Rehabilitation Project  

Indicator Value of signed road construction contracts 

Indicator Definition The value of all signed construction contracts for new roads or reconstruction, 

rehabilitation, resurfacing or upgrading of existing roads using compact funds. 

Modification Type Change in target values 

Details and Justification As the result of negotiations the total value of signed construction contracts 

amounts 93,000,000. Hence the target values for the subject indicator are 

changed to meet the new terms. 

 
Year 1 Year 2 Year 3 Year 4 Year 5 
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Old value 0 122,000,000 122,000,000 122,000,000 122,000,000 

New  

value 
0 93,000,000 93,000,000 93,000,000 93,000,000 

   

 
Indicator Modification Form 

Date January 2014  

Project/ Activity Road Rehabilitation Project  

Indicator Value of contracted roads works disbursed 

Indicator Definition The value of disbursement for all contracts that MCA has signed with 

contractors for construction of new or rehabilitated roads. 

Modification Type Change in target values 

Details and Justification The indicator is classified as “cumulative” while the values are given as 

“level”. All value were recalculated into cumulative ones: 

 
Year 1 Year 2 Year 3 Year 4 Year 5 

Old value  7,000,000 40,000,000 36,000,000 10,000,000 

New  

value 
 7,000,000 47,000,000 83,000,000 93,000,000 

   

 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity Road Rehabilitation Project / Output 

Indicator Trafficking in Persons training participants 

Indicator Definition Number of trained workers on Trafficking in Persons (TIP) by Contractor for 

their workforce  

Modification Type (i) Change in frequency of reporting 

(ii) Change in additional information 

(iii) Removing targets 

Details and Justification (i) The frequency is changed from “Annual” to “Quarterly” 

according to Construction Contractor reporting frequency. 

(ii) Additional information is reworded to “Construction Contractor 

reports quarterly to Construction Supervision Engineer” 

(iii) . At MCA Moldova Social and Gender Department request no 

targets required. As new workers get hired and a group is formed 

– training is conducted by Contractor’s Social & Gender Expert 

for such newly hired workers. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity Road Rehabilitation Project / Output 

Indicator Trafficking in Persons training sessions 

Indicator Definition Number of training sessions on Trafficking in Persons (TIP) by Contractor for 

their workforce  

Modification Type (i) Change in frequency of reporting 

(ii) Change in additional information 
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(iii) Removing targets 

Details and Justification (i) The frequency is changed from “Annual” to “Quarterly” 

according to Construction Contractor reporting frequency. 

(ii) Additional information is reworded to “Construction Contractor 

reports quarterly to Construction Supervision Engineer” 

(iii) At MCA Moldova Social and Gender Department request no 

targets required. As new workers get hired and a group is formed 

– training is conducted by Contractor’s Social & Gender Expert 

for such newly hired workers. 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity Road Rehabilitation Project / Output 

Indicator Road safety training for teachers 

Indicator Definition Number of teachers participants in the road safety trainings for women and 

children 

Modification Type (i) Change in definition   

(ii) Change in frequency of reporting 

(iii) Change in additional information 

Details and Justification (i) The current definition is ambiguous. While indicator name 

includes “women” and “children”, in fact it shall count 

“teachers” only. The new definition is: Number of teachers 

participants in the road safety trainings. 

(ii) The frequency is changed from “Annual” to “Quarterly” 

according to Construction Contractor reporting frequency. 

(iii) Additional information is reworded to “Construction Contractor 

reports quarterly to Construction Supervision Engineer” 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity Road Rehabilitation Project / Output 

Indicator Road safety training for children 

Indicator Definition Number of children participants in the road safety trainings for women and 

children 

Modification Type (i) Change in definition   

(ii) Change in frequency of reporting 

(iii) Change in additional information 

Details and Justification (i) The current definition is ambiguous. While indicator name 

includes “women” and “children”, in fact it shall count 

“children” only. The new definition is: Number of children 

participants in the road safety trainings. 

(ii) The frequency is changed from “Annual” to “Quarterly” 

according to Construction Contractor reporting frequency. 

(iii) Additional information is reworded to “Construction Contractor 
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reports quarterly to Construction Supervision Engineer” 

 
Indicator Modification Form 

Date January 2014  

Project/ Activity Road Rehabilitation Project  

Indicator Enhanced traffic safety 

Indicator Definition Number of road accidents on the rehabilitated portion of road 

Modification Type Change in frequency of reporting 

Details and Justification The number of road accidents will be provided by Road Police Department 

once in Year 5.   

 

Indicator Modification Form 

Date January 2014  

Project/ Activity Road Rehabilitation Project  

Indicator Road traffic fatalities  

Indicator Definition The number of road traffic fatalities per year on roads constructed, 

rehabilitated or improved with MCC funding.  

Modification Type Change in frequency of reporting 

Details and Justification The number of traffic fatalities will be provided by Road Police Department 

once in Year 5.   

 

 


